Sprint 2 - Scrum Meeting 3 Script (QWERTY)

Friday 6 November 2026. Sprint Day 3. Three-question format.

Meeting at a glance

Today is Sprint Day 3. This standup does not report Days 3-4 as finished. Days 1-2 are finished (14 hours). Day 3 starts after this meeting.

The instructor asked that, from this meeting on, each person answers "What will I do next?" with test cases: number, name, and expected output. Those rows live in docs/sprint-2-tdd-report.md and docs/sprint-2-tdd-report.docx. Write the test first (Red). Code comes after (Green).

Item / Detail
Date / Friday 6 November 2026 (Sprint Day 3)
Length / About 15 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 1-2, 14 hours. US9a form and PATCH are In Review. US9a QA and all of US9b are still To-Do.
Next / Days 3-4, 18 hours, spoken as test cases. Monday 9 November is Meeting 4.
Three questions / 1. What did I accomplish since Wednesday? 2. What will I do next? (test cases) 3. Blockers?

Before the meeting

1. Open docs/sprint-2-tdd-report.docx on the screen.
2. Do not say the multi-food form, proposeMatches, or US9a QA are finished. Those hours are today and Saturday (Days 3-4).
3. Demo base only: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting three, Friday 6 November, Sprint Day 3. Wednesday we finished Days 1 and 2: the edit form and PATCH /api/donations/:id, both In Review. We have not started Day 3.

From today, "What will I do next?" is not a task name. It is the test cases you will write or run before you code. Number, name, expected output. The sheet we hand in with the final presentation is the TDD report. Red means the test is not passing yet. Green means it passed. Yellow means it is specified and waiting for today's run.

Pratanin, please start.

2. Pratanin, Dev 1 (about 2 minutes)

Accomplished: US9a Build donor edit form is 6 of 6 hours from Days 1-2 and In Review. Edit shows only while the donation is queued or matched.

Next: I will not code the multi-food form until these cases are written. They are Days 3-4, 6 hours.

- TC-US9b-01 Add a second food. Expected: one donationId, lines length 2, quantity equals the sum of the lines.
- TC-US9b-02 Tick "send this log to more than one food bank." Expected: the POST body has splitAcrossBanks: true.
- TC-US9a-04 Open a delivered donation. Expected: the list says Locked and there is no Edit link.

All three are Red this morning. I will turn TC-US9b-01 and TC-US9b-02 Green before Monday.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat, you're next.

4. Jirathiwat, Dev 3 (about 2 minutes)

Accomplished: US9a PATCH /api/donations/:id is 8 of 8 hours from Days 1-2 and In Review. I have 0 hours on Day 3. I do not start capacity until Day 5.

Next: I write the failing tests before Day 5, so the code has something to pass.

- TC-US9a-03 A food bank calls PATCH. Expected: 403.
- TC-US9b-06 A 190 kg split is saved. Expected: SOS remainingCapacityKg falls by 164, not by 190.
- TC-US9b-07 The donor edits that log. Expected: the old kilograms are restored, then the new match subtracts only the new quantityKg.

All three are Red. I will not mark the capacity card started until TC-US9b-06 fails for the right reason, then passes.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn, name the card and the tests.

6. Sirapassorn, Dev 2 (about 2 minutes)

Accomplished: 0 hours since Wednesday, as planned. proposeMatch is still the Sprint 1 one-bank path.

Next: Days 3-4 are US9b proposeMatches, 8 hours. I write these tests first.

- TC-US9b-03 splitAcrossBanks false, quantity 10. Expected: one match, status matched.
- TC-US9b-04 Two lines, 100 kg and 90 kg, split true. Expected: at least two matches, sum of quantityKg is 190.
- TC-US9b-05 Quantity 4000. Expected: match is null, status queued.

TC-US9b-03 and TC-US9b-05 are Yellow: Sprint 1 already covers them inside test-us1b-auto-match.py, and I will re-run them today. TC-US9b-04 is Yellow in test-zz-donor-edit-split.py until I re-run it on Day 3 and mark it Green.

Blockers: None.

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj.

8. Sakkaraj, QA 1 (about 2 minutes)

Accomplished: 0 hours on Days 1-2. US9a is not Done. I have not ticked the QA card.

Next: Days 3-4 are US9a QA, 4 hours. These are the cases I run.

- TC-US9a-01 Donor PATCH, Bakery 4 kg to Dairy 6 kg. Expected: 200, foodType Dairy, quantity 6, lines[0].foodType Dairy. The test is already in qa/api/test-zz-donor-edit-split.py. It is Yellow until I run it today.
- TC-US9a-02 Same donation after pickup. Expected: 409. This test is Red. I will add it before I call the card reviewed.
- TC-S1-01 and TC-S1-02 Sprint 1 regression. Expected: queue under 60 seconds, match under 120 seconds, quantity 4000 stays queued.

Blockers: None, if POST /api/test/reset still restores SOS to 164 kg.

9. Napat's own update (about 1 minute)

Accomplished: Days 1-2 are 14 of 113. The board is still the Wednesday board. Day 3 hours are not logged.

Next: I own the TDD report. Before Monday I will set today's rows:

- TC-RPT-01 Every new case has a number, a name, an owner, and an expected output. Expected: no blank row in the report.
- TC-RPT-02 A card does not move to Done while its cases are Red. Expected: US9a and US9b stay In Review or To-Do on Monday if any case is still Red.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

We do not code Day 3 against a missing test. Sakkaraj's TC-US9a-02 and Jirathiwat's TC-US9b-06 are the two Red cases I will ask about on Monday. Does anyone want to add a case?

11. Definition of Done check (Napat, about 1 minute)

Nothing new is Done today. US9a stays In Review until TC-US9a-01 is Green and TC-US9a-02 exists. US9b stays To-Do.

12. Closing (Napat, about 30 seconds)

Day 3 starts now. Next standup is Monday 9 November, 09:00, Meeting 4. Bring the TDD report. Thank you.

Test cases this meeting calls "next"

Who / Cases / Cycle this morning
Pratanin / TC-US9b-01, TC-US9b-02, TC-US9a-04 / Red
Jirathiwat / TC-US9a-03, TC-US9b-06, TC-US9b-07 / Red
Sirapassorn / TC-US9b-03, TC-US9b-04, TC-US9b-05 / Yellow until today's run
Sakkaraj / TC-US9a-01, TC-US9a-02, TC-S1-01, TC-S1-02 / 01 Yellow, 02 Red
Napat / TC-RPT-01, TC-RPT-02 / Red

Card positions after this meeting

Card / Owner / Column
US9a edit form (6/6) / Pratanin / In Review
US9a PATCH (8/8) / Jirathiwat / In Review
US9a QA (0/4) / Sakkaraj / To-Do
US9b lines, proposeMatches, capacity, QA / team / To-Do
US3b and later / - / To-Do