Sprint 2 - Scrum Meeting 5 Script (QWERTY)

Wednesday 11 November 2026. Three-question format.

Meeting at a glance

Meeting 5 reports Days 8-9 (Monday 9 and Tuesday 10 November), 17 hours. US3b hours are complete and the story is In Review until this meeting's Definition of Done. US4a filters are 4 of 6 at the end of Day 8 and 6 of 6 at the end of Day 9, so this window closes the filter hours. The dashboard API is 5 of 5. Dashboard QA has not started. Activity API is 3 of 6.

Item / Detail
Date / Wednesday 11 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 8-9, 17 hours (Pratanin 6, Jirathiwat 5, Sirapassorn 3, Sakkaraj 3)
Next / Friday 13 November, Meeting 6, the close (Days 10-14, 40 hours, Day 15 = 0)
Three questions / 1. Accomplished since Monday. 2. What will I do next? (test case number, name, expected output). 3. Blockers.

Before the meeting

1. Open docs/sprint-2-tdd-report.docx. Log Days 8-9 before anyone speaks.
2. US9a and US9b stay Done. Do not re-estimate them.
3. Demo: http://localhost:3000/dashboard and /notifications

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting five, Wednesday 11 November. Monday we closed the two donor stories if DoD passed, and we left US3b in review. Days 8 and 9 were 17 hours: alerts UI and QA, the dashboard summary, and the start of driver activity. Tax export, GPS, and decay are still To-Do.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 8 was 4 hours and Day 9 was 2 hours, 6 hours in this window. US3b alerts page is now 4 of 4 and In Review. /notifications shows staff and driver rows. US4a filters moved from 2 of 6 to 6 of 6 (2 hours Monday, 2 hours Tuesday) and are In Review. The board filters by donor name, foodBankId, and status.

Next: Tests before the screens. Friday is the close.

- TC-US4b-03 Open /drivers. Expected: the driver name and the three counts are visible.
- TC-US5b-02 On /receipts, choose a month and Export CSV. Expected: a file download, not the Sprint 1 receipt PDF.
- TC-US7-02 After a ping, /drivers shows latitude, longitude, and recordedAt in Asia/Bangkok.

All three are Red this morning.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: US4a GET /api/dashboard is 5 of 5 hours (Day 8 was 2, Day 9 was 3) and In Review. The JSON summary has open, matched, pickedUp, delivered, urgent, foodBanks, and notifications. Donors on the list are already limited to their own rows by the existing donations query.

Next: Day 10 is 0. Then tax and decay. Tests first.

- TC-US5b-01 GET /api/reports/tax?format=csv and format=pdf for a month. Expected: 200. This is not the US5a receipt.
- TC-US8-01 GET /api/decay?donationId=. Expected: hoursRemaining and riskScore.
- TC-US8-02 The same response. Expected: method is heuristic-spike.

All three are Red until the handlers exist.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: Day 8 was 0. Day 9 was 3 hours on US4b GET /api/drivers/activity, so the card is 3 of 6 and In Progress. The handler returns one object per driver user: counts, location from the latest ping, and runs sorted by delivered or picked-up time.

Next: Day 10 finishes the activity API. Days 12-13 are GPS. Tests first.

- TC-US4b-04 After delivery, delivered for usr-driver-1 is at least 1.
- TC-US7-01 POST /api/drivers/location with lat and lng. Expected: one ping for that driver, with recordedAt.

Both are Red this morning.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: US3b QA is 3 of 3 hours on Day 8 and In Review. A donation inside 24 hours creates one staff notification and one driver notification at threshold 24. Refresh does not insert a second pair. Day 9 was 0 hours. I have not tested the dashboard filters yet.

Next: These are the cases I run before Friday's close. Day 12 is 0.

- TC-US4a-05 Dashboard counts match the filtered rows. Expected: delivered count equals the delivered rows.
- TC-US4b-05 After pickup and delivery, the activity row shows that donationId.
- TC-US5b-03 CSV and PDF for the month both return 200 for the donor.
- TC-US7-03 The ping on the activity log has lat, lng, and recordedAt.
- TC-US8-03 Decay returns hoursRemaining, riskScore, and method.

All five are Red this morning.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 8-9 are 17 hours. Running total 73 of 113.

Next: I only move US3b to Done if TC-US3b-01, TC-US3b-02, and TC-US3b-03 are Green in the TDD report. US4a stays open: TC-US4a-05 is still Red. Friday 13 is the close. There is no standup after that.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

US5b must stay labeled Sprint 2 on the receipts page. It is not a Sprint 1 receipt. The US1a queue contract is unchanged. Anyone else?

11. Definition of Done check (Napat, about 1.5 minutes)

US3b, before Done: 24, 12, and 2 hour rows exist once, both audiences, the page renders them, no critical bugs, hours logged. If Sakkaraj confirms, move US3b to Done. Leave US4a In Review. Leave US4b In Progress at 3 of 6.

12. Closing (Napat, about 30 seconds)

Next standup is Friday 13 November, 09:00, Meeting 6, the Sprint 2 close. Thank you.

Example card positions

Card / Owner / Column
US9a, US9b / team / Done
US3b all tasks / team / Done, if this DoD passed
US4a filters (6/6) and API (5/5) / Pratanin, Jirathiwat / In Review
US4a QA (0/3) / Sakkaraj / To-Do
US4b activity API (3/6) / Sirapassorn / In Progress
US5b, US7, US8 / - / To-Do