Sprint 2 - Scrum Meeting 2 Script (QWERTY)

Wednesday 4 November 2026. Three-question format.

Meeting at a glance

Meeting 2 reports Days 1-2 (Monday 2 and Tuesday 3 November), 14 hours. It does not report Wednesday's work. US9b has not started. US9a is In Review, not Done.

Item / Detail
Date / Wednesday 4 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 1-2, 14 hours (Pratanin 6, Jirathiwat 8, Sirapassorn 0, Sakkaraj 0)
Next / Friday 6 November, Meeting 3 (Days 3-4, 18 hours)
Three questions / Accomplished since Monday, focus until Friday, blockers

Before the meeting

1. Log Days 1-2 on the Sprint 2 sheet before anyone speaks.
2. US9a form and PATCH are In Review. US9a QA and every US9b card stay To-Do.
3. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting two, Wednesday 4 November. Monday's kickoff logged 0 hours. Since then we finished Days 1 and 2, 14 hours, all on US9a. US9b, the one-log-to-many split, is still To-Do. It starts today after this meeting.

Three questions. Name the card. Nothing is Done until Sakkaraj's pytest and the Definition of Done.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: US9a Build donor edit form is 6 of 6 hours (Day 1 was 3, Day 2 was 3) and In Review. /donations shows Edit while the row is queued or matched. /donations/[id]/edit loads lines, converts expiryDateTime into the datetime field, and sends PATCH with lines, pickupWindow, and splitAcrossBanks. After pickup the list says Locked.

Next: Until Friday I start US9b Add multi-food lines and the split checkbox, 6 hours on Days 3 and 4 (3 + 3). The donor can add another food on the same log and tick "send this log to more than one food bank".

Blockers: None. The form stays out of Done until Sakkaraj's UI pass.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: US9a PATCH /api/donations/:id is 8 of 8 hours (4 + 4) and In Review. validateDonationLog still

accepts the Sprint 1 body with foodType and quantity. A lines array sums quantity and keeps the soonest expiryDateTime. The handler checks the donor id, returns 409 when status is picked_up or delivered, calls releaseMatches, then placeMatches. A single-bank match still sets matchId and foodBankId so US1b does not break.

Next: I have 0 hours on Days 3 and 4. On Days 5 and 6 I take US9b Subtract quantityKg from each bank, 6 hours, after Sirapassorn's proposeMatches returns more than one row.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: 0 hours since Monday, as planned. proposeMatch is unchanged: one eligible bank, or null when quantity is 4000.

Next: Until Friday I build US9b proposeMatches, 8 hours (Day 3 is 4, Day 4 is 4). When splitAcrossBanks is false, I still return the one Sprint 1 match with quantityKg equal to quantity. When it is true, I walk rankFoodBanks and assign min(remainingCapacityKg, leftover) until the leftover is 0. If the banks in range cannot hold the full weight, I return no matches and the donation stays queued.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: 0 hours on Days 1 and 2. I did not run the new file yet, so US9a is not Done.

Next: Until Friday I run US9a QA, 4 hours (2 + 2), in qa/api/test-zz-donor-edit-split.py. The PATCH must change Bakery 4 kg into Dairy 6 kg and return 200. I also keep qa/api green, including test-us1a-log-donation.py and test-us1b-auto-match.py.

Blockers: None, as long as POST /api/test/reset still restores SOS remaining capacity to 164 kg before the suite.

9. Napat's own update (about 1 minute)

Accomplished: Days 1-2 are 14 hours. Burndown: 14 of 113. US9a form and PATCH are In Review. QA is To-Do.

Next: Friday's meeting reports Days 3-4: Pratanin's lines UI, Sirapassorn's proposeMatches, and Sakkaraj's US9a QA. Jirathiwat's capacity split is not in that window.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

Risk: if proposeMatches subtracts the full donation quantity from every bank, capacity will be wrong. Each match must subtract only its quantityKg. US1b test_no_match_when_quantity_exceeds_all_capacity must still see match: null and status: queued for quantity 4000. Anyone else?

11. Definition of Done check (Napat, about 1.5 minutes)

US9a is not Done today. Still open: Sakkaraj's pytest, the UI pass on Edit, and review on main. Queue under 60

seconds and match under 120 seconds still apply.

12. Closing (Napat, about 30 seconds)

Next standup is Friday 6 November, 09:00, Meeting 3. Thank you.

Example card positions

Card / Owner / Column
US9a edit form (6/6) / Pratanin / In Review
US9a PATCH (8/8) / Jirathiwat / In Review
US9a QA (0/4) / Sakkaraj / To-Do
US9b and later / - / To-Do