Sprint 2 - Scrum Meeting 3 Script (QWERTY)

Friday 6 November 2026. Three-question format.

Meeting at a glance

Meeting 3 reports Days 3-4 (Wednesday 4 and Thursday 5 November), 18 hours. US9a QA hours are finished and the card is In Review, not Done. US9b capacity and US9b QA have not started.

Item / Detail
Date / Friday 6 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 3-4, 18 hours (Pratanin 6, Jirathiwat 0, Sirapassorn 8, Sakkaraj 4)
Next / Monday 9 November, Meeting 4 (Days 5-7, 24 hours)
Three questions / Accomplished since Wednesday, focus until Monday, blockers

Before the meeting

1. Log Days 3-4 before anyone speaks.
2. Do not say US9b is Done. quantityKg is not subtracted from each bank yet.
3. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting three, Friday 6 November. Wednesday we had US9a in review and US9b still To-Do. Days 3 and 4 were 18 hours: the multi-food form, proposeMatches, and the US9a QA file. Jirathiwat logged 0 in this window, which matches the sheet. Capacity subtraction is Days 5 and 6.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: US9b Add multi-food lines and the split checkbox is 6 of 6 hours (3 + 3) and In Review. The donor form has "Add another food", a quantity and expiry on each line, and the checkbox "Send this log to more than one food bank when one bank cannot take the full weight." Submit posts lines and splitAcrossBanks. The result list prints each foodBankName and quantityKg.

Next: Until Monday I have 0 hours on Days 5 and 6. Day 7 I start US3b Render expiry alerts on /notifications (2 of 4 hours) and US4a Build operations board filters (2 of 6 hours).

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: 0 hours since Wednesday. The PATCH from Days 1-2 is still In Review. I did not start capacity split.

Next: Until Monday I finish two cards. US9b Subtract quantityKg, 6 hours (Day 5 is 3, Day 6 is 3): placeMatches reduces remainingCapacityKg by match.quantityKg, and releaseMatches adds it back before an edit. US3b Build the 24/12/2 hour notification job, 6 hours on the same days (3 + 3). Thresholds are 24, 12, and 2. A row is written once per donation per threshold.

Blockers: None. I need Sirapassorn's proposeMatches array, which she says is In Review.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn, name the card.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: US9b Implement proposeMatches is 8 of 8 hours (4 + 4) and In Review. web/lib/matching.ts ranks by totalScore. With the split flag, SOS at about 3.66 km takes up to its remaining kilograms, then Thonburi at about 5.13 km takes the rest. A 190 kg log becomes 164 kg plus 26 kg. withinRange and hasCapacity on each row are true. The old proposeMatch path still serves US1b when the flag is false.

Next: Until Monday I emit the driver audience on the same 24/12/2 thresholds, 4 hours (Day 5 is 2, Day 6 is 2), card US3b Emit driver-audience notifications.

Blockers: None. Mahidol is about 23 km and outside its 22 km range, so I do not expect a third bank on the donor seed.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: US9a QA is 4 of 4 hours (2 + 2) and In Review. test_donor_can_edit_a_donation_before_pickup passed: PATCH body with one Dairy line of 6 kg returns foodType Dairy, quantity 6, and lines[0].foodType Dairy. The Sprint 1 files still pass. I have not ticked Done. I still want the Edit screen clicked once with Pratanin.

Next: Until Monday I run US9b QA, 4 hours (Day 6 is 2, Day 7 is 2). test_one_log_can_hold_many_foods_and_split_across_banks posts two lines, 100 kg and 90 kg, splitAcrossBanks: true, and expects quantity 190, two lines, at least two matches, and the sum of quantityKg equal to 190.

Blockers: None, if the module fixture keeps calling POST /api/test/reset so SOS starts at 164 kg.

9. Napat's own update (about 1 minute)

Accomplished: Days 3-4 are 18 hours. Running total 32 of 113. US9a is fully hour-logged and In Review. US9b UI and matcher are In Review. Capacity is To-Do.

Next: Monday reports Days 5-7, 24 hours. That window can move US9a and US9b to Done only if this Definition of Done list is true. US3b starts. US4a filters start on Day 7 only, 2 of 6, not finished.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

Sakkaraj's five-minute UI pass with Pratanin is the only open item on US9a. US9b must not be called Done while placeMatches still subtracts the full quantity from one bank. Anyone else?

11. Definition of Done check (Napat, about 1.5 minutes)

US9a, before Done on Monday: PATCH 200 for the owner, 403 for another donor, 409 after pickup, pytest green, Edit link hidden after pickup, hours on the sheet. US9b, before Done: matches.length >= 2 for 190 kg, sum of quantityKg is 190, and US1b still matches a 10 kg donation to one bank in under 120 seconds.

12. Closing (Napat, about 30 seconds)

Next standup is Monday 9 November, 09:00, Meeting 4. Thank you.

Example card positions

Card / Owner / Column
US9a form, PATCH, QA / Pratanin, Jirathiwat, Sakkaraj / In Review
US9b lines UI (6/6) / Pratanin / In Review
US9b proposeMatches (8/8) / Sirapassorn / In Review
US9b capacity (0/6) / Jirathiwat / To-Do
US9b QA (0/4) / Sakkaraj / To-Do
US3b and later / - / To-Do