Sprint 2 - Scrum Meeting 4 Script (QWERTY)

Monday 9 November 2026. Three-question format.

Meeting at a glance

Meeting 4 reports Days 5-7 (Friday 6 through Sunday 8 November), 24 hours. US9a and US9b hours are complete. They move to Done only if the Definition of Done in this meeting is true. US3b is in progress. US4a filters are 2 of 6, not finished.

Item / Detail
Date / Monday 9 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 5-7, 24 hours (Pratanin 4, Jirathiwat 12, Sirapassorn 4, Sakkaraj 4)
Next / Wednesday 11 November, Meeting 5 (Days 8-9, 17 hours)
Three questions / Accomplished since Friday, focus until Wednesday, blockers

Before the meeting

1. Log Days 5-7 before anyone speaks.
2. Have qa/api/test-zz-donor-edit-split.py output ready.
3. Do not say US4a, US4b, US5b, US7, or US8 are Done.
4. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting four, Monday 9 November. Friday left US9a in review and US9b half built. Days 5, 6, and 7 were 24 hours. That finishes the two donor stories and starts the 24/12/2 alerts. The dashboard is only started.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 5 and Day 6 were 0 hours for me. Day 7 was 4 hours, split across two cards, both In Progress. US3b alerts page is 2 of 4: /notifications lists thresholdHours, message, and createdAt. US4a filters are 2 of 6: /dashboard has donor text, food-bank id, and status selects, not wired to every count yet.

Next: Until Wednesday I finish the alerts page (2 hours on Day 8) and the dashboard filters (2 hours on Day 8 and 2 hours on Day 9), so filters reach 6 of 6 by the end of Day 9. I will not call US4a Done. Its QA is still To-Do.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: Days 5 and 6 were 6 hours each, 12 hours total. US9b Subtract quantityKg is 6 of 6 and In Review. Edit releases the old kilograms, then placeMatches subtracts each quantityKg. A 190 kg split leaves

SOS and Thonburi reduced by 164 and 26, not by 190 twice. US3b notification job is 6 of 6 and In Review. refreshDonationFlags pushes a staff notification at 24, 12, and 2 hours, once per threshold.

Next: Until Wednesday I have 0 on Day 7 already logged, and Days 8-9 are US4a GET /api/dashboard, 5 hours (2 + 3): counts for open, matched, picked up, delivered, urgent, food banks, and unread notifications.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: US3b driver-audience notifications are 4 of 4 hours (Day 5 was 2, Day 6 was 2) and In Review. The same threshold writes a second row with audience: "driver". Day 7 was 0 hours.

Next: I have 0 hours on Days 8. Day 9 I start US4b GET /api/drivers/activity, 3 of 6 hours. The payload is accepted, pickedUp, delivered, lastRunAt, location, and runs. I will not finish that card before Wednesday's end of Day 9. The last 3 hours are Day 10, which is Meeting 6.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: US9b QA is 4 of 4 hours (Day 6 was 2, Day 7 was 2). test_one_log_can_hold_many_foods_and_split_across_banks passed: quantity 190, two lines, at least two matches, sum of quantityKg is 190. US1b still matches 10 kg in range with capacity, and 4000 kg stays queued with match null. The full qa/api run is green. UI pass: donor edit, split checkbox, and the two bank lines on the result panel.

Next: Until Wednesday I run US3b QA, 3 hours on Day 8: a donation expiring inside 24 hours creates the 24-hour staff row and the driver row, and a second refresh does not duplicate them.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 5-7 are 24 hours. Running total 56 of 113.

Next: If the Definition of Done below is true, US9a and US9b move to Done in this meeting. US3b stays In Review until Wednesday's QA. Meeting 5 must not say the dashboard or the activity log are finished.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

No open blocker. Watch capacity: an edit must releaseMatches before placeMatches, or the second save will see 0 kg at SOS and fail to rematch. Anyone disagree?

11. Definition of Done check (Napat, about 1.5 minutes)

US9a: acceptance criteria met, PATCH reviewed, test_donor_can_edit_a_donation_before_pickup green, 409 after pickup, no critical bugs, hours logged. US9b: one log, many foods, many banks, sum of quantityKg equals quantity, Sprint 1 match time still under 120 seconds, hours logged. If Sakkaraj confirms both, those two stories

move to Done. US3b does not. Its QA is still To-Do until Day 8.

12. Closing (Napat, about 30 seconds)

Next standup is Wednesday 11 November, 09:00, Meeting 5. Thank you.

Example card positions after DoD

Card / Owner / Column
US9a all tasks / Pratanin, Jirathiwat, Sakkaraj / Done
US9b all tasks / Pratanin, Sirapassorn, Jirathiwat, Sakkaraj / Done
US3b job (6/6) and driver alerts (4/4) / Jirathiwat, Sirapassorn / In Review
US3b alerts page (2/4) / Pratanin / In Progress
US3b QA (0/3) / Sakkaraj / To-Do
US4a filters (2/6) / Pratanin / In Progress
US4b, US5b, US7, US8 / - / To-Do