Sprint 2 - Scrum Meeting 5 Script (QWERTY)

Wednesday 11 November 2026. Three-question format.

Meeting at a glance

Meeting 5 reports Days 8-9 (Monday 9 and Tuesday 10 November), 17 hours. US3b hours are complete and the story is In Review until this meeting's Definition of Done. US4a filters are 4 of 6 at the end of Day 8 and 6 of 6 at the end of Day 9, so this window closes the filter hours. The dashboard API is 5 of 5. Dashboard QA has not started. Activity API is 3 of 6.

Item / Detail
Date / Wednesday 11 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 8-9, 17 hours (Pratanin 6, Jirathiwat 5, Sirapassorn 3, Sakkaraj 3)
Next / Friday 13 November, Meeting 6, the close (Days 10-14, 40 hours, Day 15 = 0)
Three questions / Accomplished since Monday, focus until Friday, blockers

Before the meeting

1. Log Days 8-9 before anyone speaks.
2. US9a and US9b stay Done. Do not re-estimate them.
3. Demo: http://localhost:3000/dashboard and /notifications

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting five, Wednesday 11 November. Monday we closed the two donor stories if DoD passed, and we left US3b in review. Days 8 and 9 were 17 hours: alerts UI and QA, the dashboard summary, and the start of driver activity. Tax export, GPS, and decay are still To-Do.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 8 was 4 hours and Day 9 was 2 hours, 6 hours in this window. US3b alerts page is now 4 of 4 and In Review. /notifications shows staff and driver rows. US4a filters moved from 2 of 6 to 6 of 6 (2 hours Monday, 2 hours Tuesday) and are In Review. The board filters by donor name, foodBankId, and status.

Next: Until Friday I build US4b the driver activity page, 4 hours (Day 10 is 2, Day 11 is 2), then US5b Export CSV and Export PDF, 3 hours on Day 12, and US7 show the latest ping, 3 hours on Day 13. Day 14 is 0. Friday is the close, so those three cards must be ready that morning.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: US4a GET /api/dashboard is 5 of 5 hours (Day 8 was 2, Day 9 was 3) and In Review. The JSON

summary has open, matched, pickedUp, delivered, urgent, foodBanks, and notifications. Donors on the list are already limited to their own rows by the existing donations query.

Next: Until Friday I finish US5b monthly tax CSV and PDF (2 hours on Day 11 and 3 hours on Day 12, 5 of 5) and US8 GET /api/decay (2 hours on Day 13 and 2 hours on Day 14). Friday is the close, so both cards must be ready for the Definition of Done that morning. Day 10 is 0 for me.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: Day 8 was 0. Day 9 was 3 hours on US4b GET /api/drivers/activity, so the card is 3 of 6 and In Progress. The handler returns one object per driver user: counts, location from the latest ping, and runs sorted by delivered or picked-up time.

Next: Until Friday I finish the last 3 hours of the activity API on Day 10, then US7 POST /api/drivers/location, 6 hours (Day 12 is 3, Day 13 is 3). Day 11 and Day 14 are 0. Friday is the close, so the ping must be on the activity log before that standup.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: US3b QA is 3 of 3 hours on Day 8 and In Review. A donation inside 24 hours creates one staff notification and one driver notification at threshold 24. Refresh does not insert a second pair. Day 9 was 0 hours. I have not tested the dashboard filters yet.

Next: Until Friday I run US4a QA (Day 10, 3 hours), US4b QA (Day 11, 3 hours), US5b QA (Day 13, 2 hours), and US7 plus US8 QA (Day 14, 2 + 2 hours). Day 12 is 0 while the export buttons and the GPS endpoint are still being built. Friday is the close, so those five QA cards must be ready that morning.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 8-9 are 17 hours. Running total 73 of 113.

Next: US3b can move to Done in this meeting if the list below is true. US4a cannot: QA is still To-Do. Friday 13 is the Sprint 2 close. It reports Days 10-14, 40 hours, and Day 15 is 0. That window must finish US4a, US4b, US5b, US7, and US8. There is no standup after Friday.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

US5b must stay labeled Sprint 2 on the receipts page. It is not a Sprint 1 receipt. The US1a queue contract is unchanged. Anyone else?

11. Definition of Done check (Napat, about 1.5 minutes)

US3b, before Done: 24, 12, and 2 hour rows exist once, both audiences, the page renders them, no critical bugs,

hours logged. If Sakkaraj confirms, move US3b to Done. Leave US4a In Review. Leave US4b In Progress at 3 of 6.

12. Closing (Napat, about 30 seconds)

Next standup is Friday 13 November, 09:00, Meeting 6, the Sprint 2 close. Thank you.

Example card positions

Card / Owner / Column
US9a, US9b / team / Done
US3b all tasks / team / Done, if this DoD passed
US4a filters (6/6) and API (5/5) / Pratanin, Jirathiwat / In Review
US4a QA (0/3) / Sakkaraj / To-Do
US4b activity API (3/6) / Sirapassorn / In Progress
US5b, US7, US8 / - / To-Do