Sprint 1 - Scrum Meeting 3 Script (QWERTY)

Speaking script for tomorrow morning. Same three-question format as Meeting 2.

Meeting at a glance

Meeting 3 is a 10-minute stand-up at the start of Sprint Day 3 (tomorrow). It reports Day 2, which is finished. Day 3 work has not started. Each member answers the same three questions. The Scrum board stays on screen the whole time.

Meeting 1 (Oct 14) was plans and risks. The Meeting 2 PDF is the speaking template. This script is the live standup.

Note: Replace any line with that person's real status before you speak. Do not say Day 3 tasks are already done.

Item	Detail
Length	About 10 minutes (about 1.5 minutes per person)
When	Tomorrow morning, start of Day 3
Facilitator	Napat Tayommai (Scrum Master)
Speakers	Pratanin (Dev 1), Jirathiwat (Dev 3), Sirapassorn (Dev 2), Sakkaraj (QA 1)
Shared on screen	Scrum board and the Definition of Done
Three questions	1. What did I accomplish since the last Scrum meeting? 2. What will I focus on until the next Scrum meeting? 3. Are there any blockers or obstacles in my way?

Before the meeting

Napat prepares these so the meeting can run without setup time.

1. Open the Scrum board and share it.
2. Day 2 cards only: Pratanin's form is In Review / QA. Jirathiwat's ingestion is In Progress (4h of 8h). Everything else stays Sprint 1 To-Do.
3. Pin the Definition of Done. US1a is not Done.
4. Log Day 2 hours before anyone speaks: Pratanin 4h, Jirathiwat 4h.

The script

1. Opening (Napat, about 1 minute)

Good morning, everyone. This is our third Scrum meeting for Sprint 1. It is the start of Day 3. Yesterday was Day 2, and that day's planned work is finished. The board is on screen.

Same three questions: what did I accomplish since the last Scrum meeting, what will I focus on until the next one, and is anything blocking me. Name the card. Day 3 cards are still To-Do. We do not move a card to Done unless every item on the Definition of Done is ticked.

Meeting 1 left us three risks: message format, duplicate donations, and input validation. We will hear where those stand.

Pratanin, would you like to start?

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: My card is US1a Build donation entry form UI. Day 2 was my last 4 hours, so the 8-hour card is built. The form has food type, quantity in kilograms, and expiry date and time, plus validation and error messages. That covers the validation risk from Meeting 1. The card is In Review / QA, not Done.

Next: I have no hours on the Day 3 plan. Until the next meeting I will take review comments on the form. My next build card is Day 4: US1b Integrate matching service with queue triggers.

Blockers: None for the form. It cannot go to Done until Sakkaraj's QA pass.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat, you're next.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: My card is US1a Implement donation queue ingestion backend logic. Day 2 was the first 4 of 8 hours. I read the acceptance criteria and started ingestion: a donation message goes into the matching queue. I am proposing this JSON so we can close the message-format risk: donation ID, food type, quantity, expiry date and time, pickup window, donor ID, timezone Asia/Bangkok. The donation ID is also how we avoid saving the same donation twice. The card stays In Progress.

Next: Day 3 is my remaining 4 hours on this same card. I will finish ingestion, check the 1-minute queue rule, add the duplicate check, and give Sakkaraj a way to send test messages by the end of today.

Blockers: I need Pratanin and Sakkaraj to agree the message format in this meeting. Until we agree, the fields stay a proposal.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn, you’re next. Please name the card you will work on today.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: I had no hours on Day 2. No card moved. I stayed with the US1b acceptance criteria: propose a match within 2 minutes when a food bank is within delivery range and has reported capacity.

Next: My Day 3 card is US1b Develop matching algorithm proximity scoring, 4 hours. I will rank food banks by distance inside their delivery range. The card moves to In Progress after this meeting, not before.

Blockers: I need sample food bank data with location and reported capacity. Sakkaraj, can you include that in today’s test data?

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj, last one.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: I had no test-execution hours on Day 2. The test-case document for donation ingestion and the entry form is already written, from Meeting 1. The QA card is still To-Do.

Next: Day 3 is 2 hours on US1a QA test donation creation and queue timing. I will check that a donation appears in the queue within 1 minute, and I will add food bank sample data for Sirapassorn.

Blockers: I still cannot run the queue tests until Jirathiwat gives me the test endpoint today, and until Pratanin’s form is on a test environment. That is today’s work, not something I finished yesterday.

9. Napat’s own update (about 1 minute)

Accomplished: Day 2 hours are on the board: Pratanin 4, Jirathiwat 4. The form is In Review / QA. Ingestion is In Progress at 4 of 8 hours. Every other card is still To-Do.

Next: After this meeting I will move today’s three cards to In Progress: Jirathiwat ingestion, Sirapassorn proximity, Sakkaraj QA. I will update the burndown only from hours people actually log today.

Blockers: None for me. I am watching the message format, the food bank sample data, and the test endpoint.

10. Blocker and risk review (Napat, about 1 minute)

Three items to close today, not yesterday. One: Jirathiwat, Pratanin, and Sakkaraj agree the message format before we leave. Two: Sakkaraj gives Sirapassorn food bank sample data. Three: Jirathiwat gives Sakkaraj the test endpoint by the end of Day 3. Pratanin's validation risk is already in the form. The duplicate-donation risk waits on the donation ID during today's ingestion hours. Does anyone disagree or want to add a blocker?

11. Definition of Done check (Napat, about 1.5 minutes)

US1a is not Done. Pratanin's form is In Review. Before it moves to Done we still need: acceptance criteria met, code reviewed and on main, tests passing, QA passed, the 1-minute queue time met, and the card and hours updated. Sakkaraj starts that QA today. Jirathiwat's ingestion is only halfway, so it cannot go to Done this morning. Same rule later for US1b: match within 2 minutes, in range, with capacity.

12. Closing (Napat, about 30 seconds)

Thank you. Day 3 starts now: finish ingestion, start proximity scoring, and start US1a QA. Keep cards and hours updated today. Use the Blocked column if something stops you. The next Scrum meeting is [date and time], and it will report Day 3. Thank you.

Definition of Done

A card moves to Done only when every item is ticked.

- The work meets every Given/When/Then acceptance criterion of its user story.
- Another team member has reviewed the code, and it is merged into main.
- Unit tests are written and pass.
- Input validation and error handling are in place (bad quantity or expiry, duplicate donation).
- Time targets are met where the story sets one (queue within 1 minute, match within 2 minutes).
- QA has run the test cases for the card, with no open critical bugs.
- The card is updated on the board and the hours are logged in the Sprint Backlog.

Scrum board

Column | Meaning
Sprint 1 To-Do | Planned, not started
In Progress | Someone is working on it now
Blocked | Waiting on a decision, data, or another person
In Review / QA | Code review and QA testing
Done | Passed every item of the Definition of Done

Card positions at the start of Meeting 3 (tomorrow morning)

Card | Owner | Column
US1a Build donation entry form UI | Pratanin | In Review / QA
US1a Implement donation queue ingestion backend logic | Jirathiwat | In Progress (4h of 8h)
US1a QA test donation creation and queue timing | Sakkaraj | Sprint 1 To-Do (starts today, 2h)
US1b Develop matching algorithm proximity scoring | Sirapassorn | Sprint 1 To-Do (starts today, 4h)
All other Sprint 1 cards | Various | Sprint 1 To-Do

Day 2 hours to log before the meeting

Person | Day 2 plan | Log
Pratanin | 4h donation form | 4h. Form card leaves To-Do.
Jirathiwat | 4h queue ingestion | 4h. Card stays In Progress.
Sirapassorn | 0 | 0
Sakkaraj | 0 | 0
Napat | facilitation | Board and this script only