SPRINT 1 BACKLOG

Team QWERTY | Conclusion | 14-23 October 2026 | 7 of 7 stories Done | Actual 114 / Planned 114 hours | Remaining 0 | No Sprint 2 carry-over

ID	User Story	Tasks	Owner	Status	Estimated effort	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
US1a	Log a donation: Given a donor, when they submit food type, quantity, and expiry date/time, then the donation appears in the matching queue within 1 minute.	Build donation entry form UI	PRATANIN KAHTEPMUD	Done	8	4	4	0	0	0	0	0	0	0	0	0	0	0	0	0
		Implement donation queue ingestion backend logic	JIRATHIWAT SUNTIPREEDATHAM	Done	8	0	4	4	0	0	0	0	0	0	0	0	0	0	0	0
		QA test donation creation and queue timing	SAKKARAJ TUVAJIT	Done	4	0	0	2	2	0	0	0	0	0	0	0	0	0	0	0
US1b	Auto-match donation to a food bank: Given an open donation, when a food bank within delivery range has reported capacity, then the system proposes a match within 2 minutes.	Develop matching algorithm proximity scoring	SIRAPASSORN POKASERMSONG	Done	12	0	0	4	3	3	2	0	0	0	0	0	0	0	0	0
		Develop matching algorithm food bank capacity check	JIRATHIWAT SUNTIPREEDATHAM	Done	8	0	0	0	3	3	2	0	0	0	0	0	0	0	0	0
		Integrate matching service with queue triggers	PRATANIN KAHTEPMUD	Done	12	0	0	0	4	4	3	1	0	0	0	0	0	0	0	0
		QA test auto-matching performance and criteria	SAKKARAJ TUVAJIT	Done	8	0	0	0	0	2	4	2	0	0	0	0	0	0	0	0
US6	Select a pickup time window: Given a donor is logging a donation, when they choose a pickup time window from available slots, then the window is attached to the donation record and shown on driver dispatch feeds.	Add pickup time window UI component	PRATANIN KAHTEPMUD	Done	5	0	0	0	0	0	2	3	0	0	0	0	0	0	0	0
		Connect time window selection to dispatch feed	JIRATHIWAT SUNTIPREEDATHAM	Done	5	0	0	0	0	0	0	3	2	0	0	0	0	0	0	0
		QA test time slot validation and feed updates	SAKKARAJ TUVAJIT	Done	3	0	0	0	0	0	0	0	3	0	0	0	0	0	0	0
US2a	Track pickup status: Given a matched donation, when a driver marks it "Picked Up," then the timestamp and driver ID are recorded and visible to the receiving food bank.	Build driver pickup endpoint and status update logic	SIRAPASSORN POKASERMSONG	Done	4	0	0	0	0	0	0	0	2	2	0	0	0	0	0	0
		Update food bank view to display pickup details	PRATANIN KAHTEPMUD	Done	2	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0
		QA test pickup status transition and notifications	SAKKARAJ TUVAJIT	Done	2	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0
US2b	Track delivery status with proof: Given a picked-up donation, when a driver marks it "Delivered," then a delivery timestamp and digital proof (photo or signature) are attached to the donation record.	Build delivery confirmation API with photo or signature attachment	SIRAPASSORN POKASERMSONG	Done	10	0	0	0	0	0	0	0	0	2	4	4	0	0	0	0
		Render delivery proof & timestamp in food bank portal	PRATANIN KAHTEPMUD	Done	6	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0
		QA end-to-end delivery confirmation and proof upload	SAKKARAJ TUVAJIT	Done	4	0	0	0	0	0	0	0	0	0	0	2	2	0	0	0
US5a	Generate automatic digital donation receipt: Given a donation marked "Delivered," when delivery is confirmed, then a digital receipt with recorded weight, food type, and timestamp is auto generated and emailed to the donor.	Implement PDF receipt generation (weight, food type, timestamp) and email service	JIRATHIWAT SUNTIPREEDATHAM	Done	3	0	0	0	0	0	0	0	0	0	0	0	2	1	0	0

SPRINT 1 BACKLOG

Team QWERTY | Conclusion | 14-23 October 2026 | 7 of 7 stories Done | Actual 114 / Planned 114 hours | Remaining 0 | No Sprint 2 carry-over

ID	User Story	Tasks	Owner	Status	Estimated effort	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
		QA test receipt content (weight, food type, timestamp) and email deliverability	SAKKARAJ TUVAJIT	Done	2	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0
US3a	Check and flag expiry dates: Given a logged donation, when its expiry date is within 24 hours, then it is automatically flagged "urgent" in the matching queue.	Build expiry date monitor background job	JIRATHIWAT SUNTIPREEDATHAM	Done	5	0	0	0	0	0	0	0	0	0	0	0	2	3	0	0
		QA test urgent status flagging triggers	SAKKARAJ TUVAJIT	Done	3	0	0	0	0	0	0	0	0	0	0	0	0	1	2	0
				TOTAL	114	4	8	10	12	12	13	9	7	6	9	9	6	7	2	0

Conclusion: Sprint 1 is complete on the W02 sprint-backlog template. Every Sprint 1 task moved from To-Do to Done. Day 1-15 cells are actual hours and match the Daily Scrum scripts: Meeting 2 = Day 1 (4h); Meeting 3 = Day 2 (8h); Meeting 4 = Days 3-4 (22h); Meeting 5 = Days 5-8 (41h); Meeting 6 = Days 9-14 (39h); Day 15 buffer = 0. 4+8+22+41+39+0 = 114. Meeting 4 does not close US6. Meeting 5 does not close US2a incoming or US2b. Remaining effort is 0 after Meeting 6 DoD on Friday 23 October. On Friday 16 October (Meeting 3) the live board is Day 2 only: do not present this Done column that day. Sprint 1 stories are US1a, US1b, US6, US2a, US2b, US5a, US3a. Sprint 2 stories (US3b, US4a, US4b, US5b, US7, US8) stay on the product backlog.

SPRINT 1 BACKLOG

Team QWERTY | Conclusion | 14-23 October 2026 | 7 of 7 stories Done | Actual 114 / Planned 114 hours | Remaining 0 | No Sprint 2 carry-over

Standup map - W02 Day 1-15 cells vs Daily Scrum scripts

Mtg	When	Hour-days	Hours	Accomplished (board after the meeting)
1	Wed 14 Oct	Kickoff (Day 1 after)	0	Plans and risks. No build hours in the meeting.
2	Template	Day 1	4	Pratanin form 4 of 8h.
3	Fri 16 Oct	Day 2	8	Form 8/8 In Review. Ingestion 4/8 In Progress. Sirapassorn 0. Sakkaraj 0.
4	Mon 19 Oct	Days 3-4	22	Ingestion 8/8. US1a QA 4/4 In Review. Proximity 7/12. Capacity 3/8. Integrate 4/12. US6 To-Do.
5	Wed 21 Oct	Days 5-8	41	US1a Done. US1b 40/40. US6 13/13. US2a pickup 2/4 In Progress. Incoming, US2b, US5a, US3a To-Do.
6	Fri 23 Oct	Days 9-14 (Day 15=0)	39	Finish US2a, US2b, US5a, US3a. 7 of 7 Done. Actual 114 / planned 114. Remaining 0.

Hours by person in each standup window

Person	M2 Day 1	M3 Day 2	M4 Days 3-4	M5 Days 5-8	M6 Days 9-14	Total
Pratanin	4	4	4	13	8	33
Jirathiwat	0	4	7	10	8	29
Sirapassorn	0	0	7	7	12	26
Sakkaraj	0	0	4	11	11	26
TOTAL	**4**	**8**	**22**	**41**	**39**	**114**