Sprint 1 - Scrum Meeting 6 Script (QWERTY)

Friday 23 October 2026. Last Daily Scrum of Sprint 1.

Meeting at a glance

Meeting 6 is the third remaining standup and the close of Sprint 1. It reports Days 9-14 on the W02 hour plan (Wednesday 21 and Thursday 22 October). Day 15 is the 0-hour buffer. After this meeting the increment is ready for Sprint Review.

Item / Detail
Date / Friday 23 October 2026
Length / About 10 minutes, then Sprint Review if the PO is present
Facilitator / Napat Tayommai
Speakers / Pratanin, Jirathiwat, Sirapassorn, Sakkaraj
Reports / Wednesday 21 - Thursday 22 (Days 9-14, 39 hours). Day 15 buffer 0.
Next / Sprint Review today. Sprint 2 planning after that.
Three questions / Accomplished / Next / Blockers

Before the meeting

1. Share the board with every Sprint 1 card.
2. Log Days 9-14 hours (table at the end). Remaining effort on the W02 sheet becomes 0.
3. Do not mark Done unless DoD is ticked.
4. Have the demo ready: donor form, queue, incoming pickup, dispatch delivery proof, receipts, urgent flag.

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting six, Friday 23 October, the last Daily Scrum of Sprint 1. Last meeting was Wednesday. Days 9-14 on the hour plan were: finish US2a, build US2b, US5a receipts, and US3a urgent flags. Today we confirm the increment against the Definition of Done, then we can demo in the Sprint Review.

Three questions, name the card. If a card is not Done, say what is still open. Do not hide it.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 9 I finished US2a Update food bank view (2 hours). /incoming shows driver ID and pickup timestamp. Days 10-11 I finished US2b Render delivery proof and timestamp in the food bank portal (3 + 3 hours). Incoming and dispatch show the delivery timestamp. Proof is a photo or signature. Combined with the form, matching integration, and US6 pickup window from earlier in the sprint, my Sprint 1 cards are ready for Done if QA has ticked.

Next: No Sprint 1 build left. After Review I pick up Sprint 2: notifications or the central dashboard, whichever the Product Owner orders first.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: Days 12-13 I finished US5a digital receipt (2 + 1 hours): weight, food type, timestamp, emailed to the donor when status becomes Delivered. Same days I finished US3a expiry monitor (2 + 3 hours): if expiry is within 24 hours the queue flags urgent. Ingestion, capacity, and dispatch window cards from earlier in the sprint are in the same increment.

Next: Sprint 2. No Sprint 1 card remains on my list.

Blockers: None. Receipt email is recorded as sent in-app for the demo environment.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: Day 9 I finished the remaining 2 hours of US2a driver pickup endpoint, so timestamp and driver ID are stored. Days 9-11 I finished US2b delivery confirmation API with photo or signature (2 + 4 + 4 hours). Together with proximity scoring, matched food can be picked up and delivered with proof. Cards are In Review / QA or Done once Sakkaraj ticks.

Next: Sprint 2. I can take driver GPS or the decay spike after Review.

Blockers: None.

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: Day 10 I ran US2a QA (2 hours): pickup visible to the food bank with driver ID and timestamp. Days 11-12 I ran US2b QA (2 + 2 hours): delivery rejected without proof. Day 13 I ran US5a QA (2 hours) on receipt fields. Days 13-14 I ran US3a QA (1 + 2 hours) on the urgent flag inside 24 hours. Remaining Sprint 1 cases are in qa/api/test-sprint1-remaining.py. US1a suite still passes. I have no open critical bugs on the Sprint 1 stories.

Next: I will sit the Sprint Review with the team and log any PO findings. Sprint 2 QA starts after planning.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 9-14 hours are on the board: 39 hours. Day 15 buffer is 0. Actual 114 / planned 114. Remaining 0. Sprint 1 board is Done for US1a, US1b, US6, US2a, US2b, US5a, US3a if every Definition of Done tick is true. Today's date is the Sprint 1 end date we committed to.

Next: Sprint Review demo after this standup. Then Sprint 2 planning from the product backlog: US3b, US4a, US4b, US5b, US7, US8.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

No blockers. If QA found a critical bug this morning, say it now so we do not call the increment Done. Anyone?

11. Definition of Done check (Napat, about 1.5 minutes)

Read the list against the whole Sprint 1 increment, not one card:

- Acceptance criteria for US1a, US1b, US6, US2a, US2b, US5a, US3a.
- Code on main, reviewed.
- QA tests passing, no critical bugs.
- Validation and duplicate handling on donate.
- Queue within 1 minute, match within 2 minutes.
- Board and hours updated. W02 conclusion sheet: Status Done, remaining 0.

Sakkaraj, if that list is true, we can present this increment in the Review. If anything fails, we name the card and leave it out of Done.

12. Closing (Napat, about 30 seconds)

Thank you. That is the last Daily Scrum of Sprint 1. Please stay for the Sprint Review demo: log a donation, see the queue, see the match, pick up, deliver with proof, open the receipt, and show an urgent flag. See you at Sprint 2 planning.

Definition of Done

A card moves to Done only when every item is ticked.

- Acceptance criteria for US1a, US1b, US6, US2a, US2b, US5a, US3a
- Reviewed and on main
- Tests pass
- Validation and error handling in place
- Queue within 1 minute, match within 2 minutes
- QA: no open critical bugs
- Card and hours updated

Board at the start of Meeting 6

Story / Status if DoD passed / Hours
US1a Log a donation / Done (ticked at Meeting 5) / 20 / 20
US1b Auto-match to a food bank / Done (QA closed Meeting 5) / 40 / 40
US6 Select a pickup time window / Done (QA closed Meeting 5) / 13 / 13
US2a Track pickup status / Done / 8 / 8
US2b Track delivery with proof / Done / 20 / 20
US5a Digital donation receipt / Done / 5 / 5
US3a Flag expiry within 24 hours / Done / 8 / 8
Sprint 2 stories / Product Backlog, not this sprint / -

Days 9-14 hours to log before the meeting

Day 9 6h. Day 10 9h. Day 11 9h. Day 12 6h. Day 13 7h. Day 14 2h. Day 15 0h. Window total 39h. Sprint total 114h.

Person / Days 9-14 plan / Log
Pratanin / US2a food-bank view 2h, US2b proof 3+3h / 8h
Jirathiwat / US5a receipt 2+1h, US3a expiry 2+3h / 8h
Sirapassorn / US2a pickup 2h, US2b API 2+4+4h / 12h
Sakkaraj / US2a QA 2h, US2b QA 2+2h, US5a QA 2h, US3a QA 1+2h / 11h
Napat / facilitation / Board, hours, W02 conclusion

Sprint Review demo order (after the standup)

1. Sign in as donor. Submit food type, quantity, expiry, pickup window.
2. Open /queue within 1 minute. Show urgent if expiry is under 24 hours.
3. Show the proposed match and food-bank ranking.
4. Sign in as driver. Mark picked up. Sign in as food bank. Show driver ID and timestamp on /incoming.
5. Driver marks delivered with signature or photo.
6. Donor receipts page: weight, food type, timestamp, emailed to donor.