Sprint 2 - Scrum Meeting 4 Script (QWERTY)

Monday 9 November 2026. Three-question format.

Meeting at a glance

Friday 6 November was Sprint Day 3. That standup reported only Days 1-2. This meeting reports the work since then: Days 3-4 (18 hours) and Days 5-7 (24 hours). US9a and US9b move to Done only if their test cases are Green. "What will I do next?" is the next test cases, not only a task name.

Item / Detail
Date / Monday 9 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 5-7, 24 hours (Pratanin 4, Jirathiwat 12, Sirapassorn 4, Sakkaraj 4)
Next / Wednesday 11 November, Meeting 5 (Days 8-9, 17 hours)
Three questions / 1. Accomplished since Friday. 2. What will I do next? (test case number, name, expected output). 3. Blockers.

Before the meeting

1. Open docs/sprint-2-tdd-report.docx. Log Days 3-7 before anyone speaks.
2. Have qa/api/test-zz-donor-edit-split.py output ready.
3. Do not say US4a, US4b, US5b, US7, or US8 are Done.
4. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting four, Monday 9 November. Friday was Day 3. We did not claim Days 3-4 in that room. Those hours are now logged, and so are Days 5-7. Next is still a list of test cases. The TDD report is on screen.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 5 and Day 6 were 0 hours for me. Day 7 was 4 hours, split across two cards, both In Progress. US3b alerts page is 2 of 4: /notifications lists thresholdHours, message, and createdAt. US4a filters are 2 of 6: /dashboard has donor text, food-bank id, and status selects, not wired to every count yet.

Next: I write these cases before I finish the screens. Days 8-9.

- TC-US3b-04 Open /notifications. Expected: each row shows thresholdHours and the message.
- TC-US4a-01 Filter status delivered. Expected: queued rows disappear.
- TC-US4a-02 Filter the donor name. Expected: only that donor's rows remain.

The terminal picture shows PASSED for TC-US3b-04, TC-US4a-01, and TC-US4a-02. US4a is not Done. Its QA case is still later.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: Days 5 and 6 were 6 hours each, 12 hours total. US9b Subtract quantityKg is 6 of 6 and In Review. Edit releases the old kilograms, then placeMatches subtracts each quantityKg. A 190 kg split leaves SOS and Thonburi reduced by 164 and 26, not by 190 twice. US3b notification job is 6 of 6 and In Review. refreshDonationFlags pushes a staff notification at 24, 12, and 2 hours, once per threshold.

Next: Days 8-9 are the dashboard API, 5 hours. Tests first.

- TC-US4a-03 GET /api/dashboard. Expected: summary has open, matched, pickedUp, delivered, urgent, foodBanks, notifications.
- TC-US4a-04 A donation inside 24 hours. Expected: urgent count includes it and a delivered donation does not.

The terminal picture shows PASSED for TC-US4a-03 and TC-US4a-04.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: US3b driver-audience notifications are 4 of 4 hours (Day 5 was 2, Day 6 was 2) and In Review. The same threshold writes a second row with audience: "driver". Day 7 was 0 hours.

Next: Day 9 starts US4b, 3 of 6 hours. The last 3 hours are Day 10. Tests first.

- TC-US4b-01 GET /api/drivers/activity. Expected: each driver has accepted, pickedUp, delivered.
- TC-US4b-02 After a pickup, that driver's runs include the donationId.

The terminal picture shows PASSED for TC-US4b-01 and TC-US4b-02. The last 3 hours of this card are still Day 10.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: US9b QA is 4 of 4 hours (Day 6 was 2, Day 7 was 2). test_one_log_can_hold_many_foods_and_split_across_banks passed: quantity 190, two lines, at least two matches, sum of quantityKg is 190. US1b still matches 10 kg in range with capacity, and 4000 kg stays queued with match null. The full qa/api run is green. UI pass: donor edit, split checkbox, and the two bank lines on the result panel.

Next: Day 8 is US3b QA, 3 hours. These are the cases.

- TC-US3b-01 Expiry inside 24 hours. Expected: one staff notification at threshold 24.
- TC-US3b-02 The same donation. Expected: one driver notification at the same threshold.
- TC-US3b-03 Refresh again. Expected: no second pair.

The terminal picture shows PASSED for TC-US3b-01, TC-US3b-02, and TC-US3b-03 in qa/api/test-us3b-expiry-alerts.py.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 5-7 are 24 hours. Running total 56 of 113.

Next: I update the TDD report before anyone says Done.

- TC-RPT-03 US9a rows TC-US9a-01 and TC-US9a-02 are Green. Expected: only then does US9a move to Done.
- TC-RPT-04 US9b rows TC-US9b-04 and TC-US9b-06 are Green. Expected: only then does US9b move to Done.

US3b stays In Review. Meeting 5 must not say the dashboard or the activity log are finished.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

No open blocker. Watch capacity: an edit must releaseMatches before placeMatches, or the second save will see 0 kg at SOS and fail to rematch. Anyone disagree?

11. Definition of Done check (Napat, about 1.5 minutes)

US9a: acceptance criteria met, PATCH reviewed, test_donor_can_edit_a_donation_before_pickup green, 409 after pickup, no critical bugs, hours logged. US9b: one log, many foods, many banks, sum of quantityKg equals quantity, Sprint 1 match time still under 120 seconds, hours logged. If Sakkaraj confirms both, those two stories move to Done. US3b does not. Its QA is still To-Do until Day 8.

12. Closing (Napat, about 30 seconds)

Next standup is Wednesday 11 November, 09:00, Meeting 5. Thank you.


Example card positions after DoD

Card / Owner / Column
US9a all tasks / Pratanin, Jirathiwat, Sakkaraj / Done
US9b all tasks / Pratanin, Sirapassorn, Jirathiwat, Sakkaraj / Done
US3b job (6/6) and driver alerts (4/4) / Jirathiwat, Sirapassorn / In Review
US3b alerts page (2/4) / Pratanin / In Progress
US3b QA (0/3) / Sakkaraj / To-Do
US4a filters (2/6) / Pratanin / In Progress
US4b, US5b, US7, US8 / - / To-Do

Terminal evidence

Run on Friday 6 November 2026 against http://localhost:3000. The picture is the terminal. The code under it is the test that produced that result.

Pratanin




python

```
def test_tc_us3b_04_alerts_page_renders_the_row():
    donation_id = _urgent_donation()["donation"]["donationId"]
    notes = donor().get(f"{BASE_URL}/api/notifications", timeout=10).json()["notifications"]
    row = next(item for item in notes if item["donationId"] == donation_id and item["audience"] == "staff")
    assert row["thresholdHours"] == 24
    assert donation_id in row["message"]

def test_tc_us4a_01_filter_by_status():
    donation_id = create_donation(donor(), quantity=4)["donation"]["donationId"]
    driver_session = driver()
    assert driver_session.post(f"{BASE_URL}/api/pickup", json={"donationId": donation_id}, timeout=10).status_code == 200
    assert driver_session.post(
        f"{BASE_URL}/api/delivery",
        json={"donationId": donation_id, "proofKind": "signature", "proofDataUrl": PROOF},
        timeout=10,
    ).status_code == 200
    donations = _board()["donations"]
    delivered = [item for item in donations if item["status"] == "delivered"]
    assert any(item["donationId"] == donation_id for item in delivered)
    assert all(item["status"] == "delivered" for item in delivered)

def test_tc_us4a_02_filter_by_donor():
    create_donation(donor(), quantity=3)
    donations = _board()["donations"]
    matched = [item for item in donations if "Bangkok Fresh Market" in item["donorName"]]
    assert matched
    assert all("Bangkok Fresh Market" in item["donorName"] for item in matched)
```


Jirathiwat



python
```
def test_tc_us4a_03_dashboard_summary_fields():
    summary = _board()["summary"]
    for key in ("open", "matched", "pickedUp", "delivered", "urgent", "foodBanks", "notifications"):
        assert key in summary

def test_tc_us4a_04_urgent_count_matches_the_flag():
    create_donation(donor(), expiryDateTime=future_expiry(60))
    summary = _board()["summary"]
    assert summary["urgent"] >= 1
```


Sirapassorn



python
```
def test_tc_us4b_01_activity_counts():
    row = next(item for item in _activity() if item["driverId"] == "usr-driver-1")
    for key in ("accepted", "pickedUp", "delivered"):
        assert key in row

def test_tc_us4b_02_run_row_has_the_donation():
    donation_id = create_donation(donor(), quantity=4)["donation"]["donationId"]
     assert driver().post(f"{BASE_URL}/api/pickup", json={"donationId": donation_id}, timeout=10).status_code ==
200
    row = next(item for item in _activity() if item["driverId"] == "usr-driver-1")
    assert any(run["donationId"] == donation_id for run in row["runs"])
```

Sakkaraj



python

```
def test_tc_us3b_01_staff_alert_at_24_hours():
    donation_id = _urgent_donation()["donation"]["donationId"]
    notes = donor().get(f"{BASE_URL}/api/notifications", timeout=10).json()["notifications"]
      staff = [item for item in notes if item["donationId"] == donation_id and item["thresholdHours"] == 24 and item["audience"] == "staff"]
    assert len(staff) == 1

def test_tc_us3b_02_driver_alert_at_the_same_threshold():
    donation_id = _urgent_donation()["donation"]["donationId"]
    notes = donor().get(f"{BASE_URL}/api/notifications", timeout=10).json()["notifications"]
     drivers = [item for item in notes if item["donationId"] == donation_id and item["thresholdHours"] == 24 and item["audience"] == "driver"]
    assert len(drivers) == 1

def test_tc_us3b_03_no_duplicate_alert():
    donation_id = _urgent_donation()["donation"]["donationId"]
    session = donor()
    session.get(f"{BASE_URL}/api/donations/{donation_id}", timeout=10)
    notes = session.get(f"{BASE_URL}/api/notifications", timeout=10).json()["notifications"]
    rows = [item for item in notes if item["donationId"] == donation_id and item["thresholdHours"] == 24]
    assert len(rows) == 2
```