Sprint 2 - Scrum Meeting 6 Script (QWERTY)

Friday 13 November 2026. Sprint close. Three-question format.

Meeting at a glance

Meeting 6 is the last Daily Scrum of Sprint 2. The sprint ends today, Friday 13 November. It reports Days 10-14 (work since Wednesday 11 November), 40 hours. Day 15's build cell is 0. There is no standup on Monday 16. The sprint is 8 stories and 113 planned hours. Move a card to Done only if the Definition of Done in this meeting is true.

Item / Detail
Date / Friday 13 November 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Reports / Days 10-14, 40 hours (Pratanin 10, Jirathiwat 9, Sirapassorn 9, Sakkaraj 12). Day 15 = 0
Next / Sprint Review after this standup. No further Daily Scrum in Sprint 2.
Three questions / 1. Accomplished since Wednesday. 2. What will I do next? (the test cases I will run in the Review). 3. Blockers.

Before the meeting

1. Open docs/sprint-2-tdd-report.docx. Log Days 10-14. Leave the Day 15 column at 0.
2. Share the board and docs/sprint-2-backlog.xlsx.
3. Have pytest output for qa/api, including test-zz-donor-edit-split.py.
4. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting six, Friday 13 November, the Sprint 2 close. The sprint ends today. There is no Monday standup. Wednesday we had US3b ready for Done, the dashboard and activity log still open, and tax, GPS, and decay still To-Do. Days 10 through 14 were 40 hours. Day 15 is 0. Planned total is 113. Window check: 14 + 18 + 24 + 17 + 40 = 113.

We do not add scope. US9a is edit. US9b is one log to many food banks. Then US3b, US4a, US4b, US5b, US7, and US8.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: 10 hours since Wednesday. US4b the driver activity page is 4 of 4 (Day 10 was 2, Day 11 was 2) and In Review. /drivers shows accepted, picked up, and delivered counts. US5b Export CSV and Export PDF is 3 of 3 on Day 12 and In Review. The receipts page calls GET /api/reports/tax for the selected month. US7 show the latest ping is 3 of 3 on Day 13 and In Review. The page prints latitude, longitude, and recordedAt in Asia/Bangkok. Day 14 was 0.

Next: In the Review I will execute these cases, then stop.

- TC-US9b-01 and TC-US9b-02. Expected: two foods, one log, splitAcrossBanks true.
- TC-US9a-04. Expected: a delivered log shows Locked.
- TC-US4b-03, TC-US5b-02, TC-US7-02. Expected: activity counts, a tax CSV, and a ping on /drivers.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: 9 hours. Day 10 was 0. Day 11 was 2 hours and Day 12 was 3 hours on US5b tax CSV and PDF, so that card is 5 of 5 and In Review. GET /api/reports/tax accepts format=csv or format=pdf. It is not the US5a per-donation receipt. Day 13 was 2 hours and Day 14 was 2 hours on US8 GET /api/decay, 4 of 4 and In Review. hoursRemaining comes from expiryDateTime. riskScore is the heuristic. method is heuristic-spike. The note says this is not a trained model.

Next: In the Review I will run these and show the result in the TDD report.

- TC-US9a-03. Expected: 403 for a food bank PATCH.
- TC-US9b-06. Expected: SOS drops by 164 kg, not 190.
- TC-US4a-03, TC-US5b-01, TC-US8-01, TC-US8-02. Expected: dashboard summary, tax 200, decay fields, heuristic-spike.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: 9 hours. US4b activity API is now 6 of 6. Day 10 was the last 3 hours. Day 11 was 0. US7 POST /api/drivers/location is 6 of 6 (Day 12 was 3, Day 13 was 3) and In Review. A driver posts lat and lng. We keep one ping per driver. recordedAt is ISO time. The activity endpoint returns that ping, so the page can show it inside a minute. Day 14 was 0.

Next: In the Review I will run these.

- TC-US9b-03, TC-US9b-04, TC-US9b-05. Expected: one match at 10 kg, two or more at 190 kg, no match at 4000 kg.
- TC-US4b-04 and TC-US7-01. Expected: delivered count at least 1, one ping stored.

Blockers: None.

7. Napat to Sakkaraj

Thank you. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: 12 hours. Day 10 was US4a QA, 3 of 3: summary counts change when status is delivered, and the donor filter hides other organizations. Day 11 was US4b QA, 3 of 3: after pickup and delivery, delivered is at least 1 for usr-driver-1. Day 12 was 0. Day 13 was US5b QA, 2 of 2: CSV and PDF for the month return 200. Day 14 was 4 hours: US7 QA, 2 of 2, the ping shows lat, lng, and recordedAt, and US8 QA, 2 of 2, GET /api/decay?donationId= returns hoursRemaining and riskScore. I re-ran qa/api. The edit test, the one-to-many test, and the Sprint 1 files are still green.

Next: I will run the full qa/api set and mark the report.

- TC-US4a-05, TC-US4b-05, TC-US5b-03, TC-US7-03, TC-US8-03. Expected: each one Green.

- TC-S1-01 and TC-S1-02. Expected: queue under 60 seconds, match under 120 seconds.

I will not open a new card after this meeting.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 10-14 are 40 hours. Day 15 is 0. If every DoD line below is true, actual hours are 113 of 113 and remaining is 0.

Next: I submit docs/sprint-2-tdd-report.docx with the final presentation.

- TC-RPT-05. Expected: every Sprint 2 case is Green, or the story stays In Review.
- TC-RPT-06. Expected: the Review follows the Green cases only. No case that is still Red is called Done.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

No open Sprint 2 blocker. Carry-over is empty only if the eight stories all pass the list below. A failed pytest means that card stays In Review and remaining is not 0. The sprint does not continue on Monday. Does anyone disagree with the board?

11. Definition of Done check (Napat, about 1.5 minutes)

Read this before any card moves to Done.

- US9a: donor PATCH before pickup, 409 after pickup.
- US9b: one log, many foods, many banks, sum of quantityKg equals quantity.
- US3b: 24, 12, and 2 hour alerts for staff and drivers.
- US4a: dashboard counts and filters.
- US4b: driver activity counts after pickup and delivery.
- US5b: month CSV and PDF. Not the Sprint 1 receipt.
- US7: POST /api/drivers/location visible on /drivers within one minute.
- US8: GET /api/decay returns the heuristic, labeled as a spike.
- Sprint 1 queue still under 60 seconds and match still under 120 seconds.
- qa/api passes. No critical bugs. Hours on the sheet. Code reviewed on main.

If that list is true, all eight stories are Done. If any line fails, that story stays In Review.

12. Closing (Napat, about 30 seconds)

Thank you. That is the last Daily Scrum of Sprint 2. The sprint ends today, Friday 13 November. Please stay for the Sprint Review. The donor can edit a log, and one log can go to more than one food bank.

Example card positions if DoD passes

Card / Owner / Column
US9a Edit a logged donation / Pratanin, Jirathiwat, Sakkaraj / Done
US9b One log to many food banks / Pratanin, Sirapassorn, Jirathiwat, Sakkaraj / Done
US3b 24/12/2 alerts / Jirathiwat, Pratanin, Sirapassorn, Sakkaraj / Done
US4a Operations dashboard / Pratanin, Jirathiwat, Sakkaraj / Done
US4b Driver activity / Sirapassorn, Pratanin, Sakkaraj / Done
US5b Monthly tax export / Jirathiwat, Pratanin, Sakkaraj / Done
US7 Driver GPS ping / Sirapassorn, Pratanin, Sakkaraj / Done

US8 Decay spike / Jirathiwat, Sakkaraj / Done


Hours this window

Person / Day 10 / Day 11 / Day 12 / Day 13 / Day 14 / Window
Pratanin / 2 / 2 / 3 / 3 / 0 / 10
Jirathiwat / 0 / 2 / 3 / 2 / 2 / 9
Sirapassorn / 3 / 0 / 3 / 3 / 0 / 9
Sakkaraj / 3 / 3 / 0 / 2 / 4 / 12
TOTAL / 8 / 7 / 9 / 10 / 6 / 40


Terminal evidence

Run on Friday 6 November 2026 against http://localhost:3000. Each picture is that person's cases from the Next section above. The title bar lists the same TC numbers.


Pratanin




Jirathiwat



Sirapassorn



Sakkaraj



Full suite on the same day: pytest qa/api -q finished with 60 passed.