Sprint 1 - Scrum Meeting 4 Script (QWERTY)

Monday 19 October 2026. Three-question format.

Meeting at a glance

Meeting 4 is a 10-minute stand-up on Monday 19 October, the first of the three remaining standups this sprint. It reports Days 3-4 on the W02 hour plan (work since Friday 16 October, Meeting 3). Each week we hold three Daily Scrums: Monday, Wednesday, Friday. Sprint 1 must finish on Friday 23 October 2026.

Note: Replace any line with live status before you speak. Do not report US6, US2a, or later cards as finished - those hours start on Day 6.

Item / Detail
Date / Monday 19 October 2026
Length / About 10 minutes
Facilitator / Napat Tayommai (Scrum Master)
Speakers / Pratanin (Dev 1), Jirathiwat (Dev 3), Sirapassorn (Dev 2), Sakkaraj (QA 1)
Reports / Friday 16 - Sunday 18 (Days 3-4, 22 hours)
Next / Wednesday 21 October, Meeting 5 (Days 5-8)
Three questions / 1. What did I accomplish since the last Scrum meeting? 2. What will I focus on until the next Scrum meeting? 3. Are there any blockers or obstacles in my way?

Before the meeting

1. Share the Scrum board.
2. Log Days 3-4 hours on the Sprint Backlog before anyone speaks (table at the end).
3. US1a cards In Review / QA. US1b In Progress. US6 and later stay To-Do.
4. Demo: http://localhost:3000

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting four for Sprint 1, Monday 19 October. Last meeting was Friday 16 October (Meeting 3), the start of Day 3. We have two standups left: Wednesday 21 and Friday 23. Friday 23 October is the last day of Sprint 1. The conclusion sheet is for that day, not for this meeting. Sprint 2 stories stay on the product backlog.

Three questions, name the card, board on screen. Nothing moves to Done unless the Definition of Done is ticked.

Friday we accepted the GET /api/contract schema, the food-bank seed, and POST /api/test/queue. Days 3-4 were: finish the ingest handler, start haversine proximity scoring, start the capacity check, wire the matcher into POST /api/donations, and run the US1a pytest hours. US6 pickupWindow hours have not started. That field is Day 6.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: US1a Build donation entry form UI stayed In Review. A valid submit on /donations/new now POSTs /api/donations and the row is on /queue. Day 3 was 0h for me. Day 4 was 4 hours on US1b Integrate matching service with queue triggers: proposeMatch runs inside the ingest handler before the 201 response.

That card is In Progress (4 of 12 hours). I did not add the US6 pickupWindow select. That component is Days 6-7.

Next: Until Wednesday I finish the remaining 8 hours of the ingest-to-match integration (Days 5-7), then start US6 Add pickup time window UI so the form sends pickupWindow.start and pickupWindow.end.

Blockers: None. The form stays out of Done until qa/api/test-us1a-log-donation.py is green, including the UI pass.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat, you're next.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: Day 3 was my last 4 hours on US1a Implement donation queue ingestion backend logic. The accepted body is donationId, foodType, quantity, expiryDateTime, pickupWindow, donorId, timezone: "Asia/Bangkok". GET /api/queue returns that item in under 60 seconds. A repeated donationId or Idempotency-Key returns the same row with duplicate: true. QA injects with POST /api/test/queue. That card is In Review / QA. Day 4 I started US1b capacity check (3 of 8 hours): hasCapacity is true only when remainingCapacityKg >= quantity. Capacity stays In Progress.

Next: Until Wednesday I finish the capacity predicate (Days 5-6, 5 hours left), then US6 Connect time window to dispatch feed: GET /api/dispatch must echo pickupWindow on Days 7-8.

Blockers: None. The contract schema is accepted.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn, name the card.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: I started US1b Develop matching algorithm proximity scoring. Day 3 was 4 hours, Day 4 was 3 hours, so 7 of 12 hours are logged. rankFoodBanks sorts by haversine distanceKm inside each deliveryRangeKm and sets proximityScore. Seed rows: SOS Food Bank Bangkok, Mahidol Community Kitchen, Thonburi Shelter Pantry, Min Buri Neighbourhood Bank. A test donation from the donor coordinates proposed SOS at about 3.7 km with withinRange: true. The card is In Progress.

Next: Until Wednesday I finish the remaining 5 hours (Days 5-6). proposeMatch returns a match only when withinRange and hasCapacity are both true. Otherwise the donation stays status: "queued".

Blockers: None. The seed data is in web/lib/seed.ts.

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: I executed US1a QA test donation creation and queue timing - Day 3 2 hours and Day 4 2 hours, so the 4-hour card is run. qa/api/test-us1a-log-donation.py passed: queue under 60 seconds, 400 on empty foodType, quantity 0 or non-numeric, past expiryDateTime, one row on double submit, 401 anonymous and 403 food-bank on POST /api/donations. Inject works at POST /api/test/queue. The card is In Review / QA. I have not marked Done until the UI pass on /donations/new is recorded.

Next: Until Wednesday I finish that UI pass, then start US1b QA in qa/api/test-us1b-auto-match.py (Days 5-7, 8 hours): match under 120 seconds when withinRange and hasCapacity, no match when quantity is 4000, and

GET /api/matches returns proximityScore, capacityScore, and distanceKm.

Blockers: None on the API. I still need five minutes with Pratanin on the form for the UI pass.

9. Napat's own update (about 1 minute)

Accomplished: Days 3-4 hours are on the board: 22 hours (10 + 12). US1a is In Review / QA. US1b is In Progress. Friday's three blockers are closed: format, sample data, test endpoint.

Next: I keep the burndown current. Meeting 5 will report Days 5-8: finish US1b, build US6, and start US2a pickup. Remaining Sprint 1 stories after that are US2a finish, US2b, US5a, US3a. They must be Done by Friday 23 October.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

Open item: Sakkaraj's UI pass on /donations/new with Pratanin. proposeMatch must not return a bank with withinRange: false or hasCapacity: false. The US6 pickupWindow select stays To-Do until Day 6. Does anyone want to add a blocker?

11. Definition of Done check (Napat, about 1.5 minutes)

US1a is close. Before Done: acceptance criteria, review on main, test-us1a-log-donation.py green, 400 validation, queue under 60 seconds, no critical bugs, hours on the board. Sakkaraj confirms that tick on Wednesday. US1b is not Done until proposedAt - createdAt is under 120 seconds, withinRange and hasCapacity are true, and test-us1b-auto-match.py has run.

12. Closing (Napat, about 30 seconds)

Next standup is Wednesday 21 October. It reports Days 5-8. Focus until then: close US1a DoD, finish US1b matching, build US6, and start the US2a pickup endpoint. Thank you.

Definition of Done

A card moves to Done only when every item is ticked.

- The work meets every Given/When/Then acceptance criterion of its user story.
- Another team member has reviewed the code, and it is merged into main.
- Unit tests are written and pass.
- Input validation and error handling are in place.
- Time targets are met where the story sets one (queue within 1 minute, match within 2 minutes).
- QA has run the test cases for the card, with no open critical bugs.
- The card is updated on the board and the hours are logged in the Sprint Backlog.

Board at the start of Meeting 4

Card / Owner / Column / Hours after Days 3-4
US1a form UI / Pratanin / In Review / QA / 8 / 8
US1a queue ingestion / Jirathiwat / In Review / QA / 8 / 8
US1a QA / Sakkaraj / In Review / QA / 4 / 4
US1b proximity / Sirapassorn / In Progress / 7 / 12
US1b capacity / Jirathiwat / In Progress / 3 / 8

US1b integrate matching / Pratanin / In Progress / 4 / 12
US1b QA / Sakkaraj / To-Do / 0 / 8
US6 / US2a / US2b / US5a / US3a / Various / To-Do / 0

Days 3-4 hours to log before the meeting

Day 3 total 10h. Day 4 total 12h. Window total 22h.

Person / Day 3 / Day 4 / Log
Pratanin / 0 / 4h US1b integrate / 4h
Jirathiwat / 4h finish US1a ingestion / 3h start US1b capacity / 7h
Sirapassorn / 4h start US1b proximity / 3h US1b proximity / 7h
Sakkaraj / 2h US1a QA / 2h US1a QA / 4h
Napat / facilitation / Board and this script / -