Sprint 1 - Scrum Meeting 5 Script (QWERTY)

Wednesday 21 October 2026. Three-question format.

Meeting at a glance

Meeting 5 is the second of three remaining standups. It reports Days 5-8 on the W02 hour plan (Monday 19 and Tuesday 20 October). Sprint 1 still ends Friday 23 October.

Item / Detail
Date / Wednesday 21 October 2026
Length / About 10 minutes
Facilitator / Napat Tayommai
Speakers / Pratanin, Jirathiwat, Sirapassorn, Sakkaraj
Reports / Monday 19 - Tuesday 20 (Days 5-8, 41 hours)
Next / Friday 23 October, Meeting 6 (Days 9-14) and Sprint 1 close
Three questions / Accomplished / Next / Blockers

Before the meeting

Share the board. Log Days 5-8 hours (table at the end). US1a should be Done if DoD is ticked. US1b and US6 should be In Review / QA or Done. US2a pickup is only 2 of 4 hours - In Progress, not Done. Food-bank incoming view, US2b, US5a, and US3a stay To-Do until Days 9-14.

The script

1. Opening (Napat, about 1 minute)

Good morning. Scrum meeting five, Wednesday 21 October. Last meeting was Monday. One standup left: Friday 23 October, which is also the last day of Sprint 1.

Three questions, name the card. We do not mark Done without the Definition of Done.

Monday we were closing the US1a pytest suite, finishing proposeMatch, building the pickupWindow field, and starting POST /api/pickup. Days 5-8 were those cards. GET /api/incoming and POST /api/delivery are next, not yesterday.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: I finished US1b Integrate matching service with queue triggers - the remaining 8 hours on Days 5-7, so the 12-hour card is built. POST /api/donations now calls proposeMatch before it returns 201, and a success sets status: "matched". I also finished US6 Add pickup time window UI - 2 hours on Day 6 and 3 hours on Day 7. /donations/new sends pickupWindow: { start, end } and the API stores it on the donation. Both cards are In Review / QA. I did not build GET /api/incoming. That view is Day 9.

Next: Until Friday I build US2a Update food bank view (Day 9, 2 hours) so /incoming renders driverId and pickedUpAt, then US2b Render delivery proof and timestamp (Days 10-11, 6 hours) for proofKind and deliveredAt.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: I finished US1b capacity check - the remaining 5 hours on Days 5-6. hasCapacity is false when quantity exceeds remainingCapacityKg, and that bank is skipped. I also finished US6 Connect time window to dispatch feed - 3 hours on Day 7 and 2 hours on Day 8. GET /api/dispatch includes pickupWindow for matched and picked_up rows. Both cards are In Review / QA. The US1a ingest handler is ready for Done if Sakkaraj ticks QA.

Next: Until Friday I implement US5a GET /api/receipts/{id} as a PDF (weight, food type, timestamp, emailStatus: "sent") and US3a the expiry flag (Days 12-13). If hours until expiryDateTime are 24 or less, the queue item has urgent: true.

Blockers: None.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: I finished US1b proximity scoring - the remaining 5 hours on Days 5-6 - and combined it with capacity. proposeMatch now requires both withinRange and hasCapacity. Day 8 I started US2a POST /api/pickup (2 of 4 hours). A matched donation can move toward picked_up. I still have 2 hours on Day 9 to persist pickedUpAt and driverId. The card is In Progress. I have not started POST /api/delivery. That handler begins Day 9.

Next: Until Friday I finish those 2 hours, then US2b POST /api/delivery with proofKind photo or signature and a required proofDataUrl (Days 9-11, 10 hours). A call with no proof must return 400.

Blockers: None.

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: The US1a UI pass on /donations/new is done, so US1a can move to Done if every Definition of Done tick is complete. I ran US1b QA in qa/api/test-us1b-auto-match.py - Days 5-7, 8 hours: proposedAt minus createdAt under 120 seconds when withinRange and hasCapacity are true; match is null and status stays queued when quantity is 4000. I ran US6 QA in qa/api/test-us6-pickup-window.py on Day 8, 3 hours: the stored pickupWindow.start equals the row on GET /api/dispatch. Those QA cards are In Review. I have not run test-us2a-pickup-status.py. That file is Day 10.

Next: Until Friday I run test-us2a-pickup-status.py (Day 10), then test-us2b-delivery-proof.py, test-us5a-receipt.py, and test-us3a-urgent-flag.py. Those are the last Sprint 1 QA modules.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 5-8 hours are on the board: 41 hours (12 + 13 + 9 + 7). US1a is ready for Done. US1b and US6 are in Review. US2a pickup is In Progress at 2 of 4 hours. Burndown still has Days 9-14: incoming view, delivery proof, receipts, and expiry.

Next: Friday we need a Done increment: finish pickup, delivery with proof, receipt, urgent flag. I will book a short

Sprint Review slot after Meeting 6.

Blockers: None. Schedule risk only: two calendar days left, 39 hours still on Days 9-14.

10. Blocker and risk review (Napat, about 1 minute)

No waits. The risk is time: US2a finish, US2b, US5a, and US3a must be Done by Friday. If anyone is slipping, say it now. Anyone to add?

11. Definition of Done check (Napat, about 1.5 minutes)

Sakkaraj, US1a QA is complete. We move US1a to Done only with every tick: acceptance criteria, review on main, test-us1a-log-donation.py green, queue under 60 seconds, no critical bugs, hours updated. US1b needs the 120-second match and test-us1b-auto-match.py. US6 needs pickupWindow on the donation and on GET /api/dispatch. Do not move US2a to Done. POST /api/pickup is 2 of 4 hours, and GET /api/incoming does not return driverId until Day 9.

12. Closing (Napat, about 30 seconds)

Next meeting is Friday 23 October. That is the last Daily Scrum of Sprint 1. It reports Days 9-14. Finish pickup, incoming view, delivery proof, receipts, and urgent flags. Thank you.

Definition of Done

A card moves to Done only when every item is ticked.

- Acceptance criteria met
- Reviewed and on main
- Tests pass
- Validation and error handling in place
- Time targets met (queue 1 min, match 2 min)
- QA: no open critical bugs
- Card and hours updated

Board at the start of Meeting 5

Card / Owner / Column / Hours after Days 5-8
US1a all three cards / Pratanin / Jirathiwat / Sakkaraj / Done (if DoD ticked) / 20 / 20
US1b proximity, capacity, integrate, QA / Team / In Review / QA / 40 / 40
US6 pickup window + dispatch + QA / Pratanin / Jirathiwat / Sakkaraj / In Review / QA / 13 / 13
US2a pickup endpoint / Sirapassorn / In Progress / 2 / 4
US2a food bank view / Pratanin / To-Do / 0 / 2
US2a QA / Sakkaraj / To-Do / 0 / 2
US2b delivery proof / Sirapassorn / Pratanin / To-Do / 0 / 20
US5a receipt / Jirathiwat / To-Do / 0 / 5
US3a urgent flag / Jirathiwat / To-Do / 0 / 8

Days 5-8 hours to log before the meeting

Day 5 12h. Day 6 13h. Day 7 9h. Day 8 7h. Window total 41h.

Person / Days 5-8 plan / Log
Pratanin / integrate 4+3+1h, US6 UI 2+3h / 13h
Jirathiwat / capacity 3+2h, US6 dispatch 3+2h / 10h
Sirapassorn / proximity 3+2h, US2a pickup 2h / 7h
Sakkaraj / US1b QA 2+4+2h, US6 QA 3h / 11h
Napat / facilitation / Board and this script