Sprint 1 - Scrum Meeting 3 Script (QWERTY)

Speaking script for today, Friday 16 October 2026. Same three-question format as Meeting 2.

Meeting at a glance

Meeting 3 is a 10-minute stand-up today, Friday 16 October 2026. It reports Day 2, which is finished (Thursday 15 October). Day 3 has not started. Each member answers the same three questions. The Scrum board stays on screen the whole time.

Sprint 1 started Wednesday 14 October (Meeting 1). Meeting 6, the close, is Thursday 22 October. Friday 23 has no Daily Scrum. The Meeting 2 PDF is the speaking template, not a second live meeting. This script is the live standup.

Note: Replace any line with that person's real status before you speak. Do not say Day 3 tasks are already done. Do not call US1b, US6, US2a, US2b, US5a, or US3a Done. Those hours are Meetings 4-6. The W02 conclusion sheet is the Thursday 22 result, not today's board. Sprint 2 stories (US3b, US4a, US4b, US5b, US7, US8) stay on the product backlog.

Item / Detail
Length / About 10 minutes (about 1.5 minutes per person)
When / Today, Friday 16 October 2026, start of Day 3
Reports / Day 2 (8h). Day 1 (4h) was after Meeting 1.
Facilitator / Napat Tayommai (Scrum Master)
Speakers / Pratanin (Dev 1), Jirathiwat (Dev 3), Sirapassorn (Dev 2), Sakkaraj (QA 1)
Shared on screen / Scrum board and the Definition of Done
Sprint close / Thursday 22 October 2026, Meeting 6. Friday 23 has no standup.
Next standup / Monday 19 October, Meeting 4 (reports Days 3-4)
Three questions / 1. What did I accomplish since the last Scrum meeting? 2. What will I focus on until the next Scrum meeting? 3. Are there any blockers or obstacles in my way?

Before the meeting

Napat prepares these so the meeting can run without setup time.

1. Open the Scrum board and share it.
2. Day 2 cards only: Pratanin's form is In Review / QA. Jirathiwat's ingestion is In Progress (4h of 8h). Everything else stays Sprint 1 To-Do.
3. Pin the Definition of Done. US1a is not Done.
4. Log Day 2 hours before anyone speaks: Pratanin 4h, Jirathiwat 4h.

The script

1. Opening (Napat, about 1 minute)

Good morning, everyone. Today is Friday 16 October. This is our third Scrum meeting for Sprint 1. It is the start of Day 3. Thursday 15 October was Day 2, and that day's planned work is finished. The board is on screen.

The Sprint 1 close is Thursday 22 October. After today we have three standups: Monday 19, Wednesday 21, and Thursday 22. Friday 23 has no standup. We do not present the conclusion sheet today.

Same three questions: what did I accomplish since the last Scrum meeting, what will I focus on until the next one, and is anything blocking me. Name the card. Day 3 cards are still To-Do. We do not move a card to Done unless every item on the Definition of Done is ticked.

Meeting 1 left us three risks: message format, duplicate donations, and input validation. We will hear where those stand.

Pratanin, would you like to start?

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: My card is US1a Build donation entry form UI. Day 2 closed the last 4h, so the 8h card is implemented. The client route is /donations/new. The payload fields are foodType (required dropdown), quantity in kilograms (min 0.1, max 5000), and expiryDateTime (must be in the future, timezone Asia/Bangkok). Invalid input stays on the form with a field error and does not call the API. The card is In Review / QA, not Done.

Next: I have 0 hours on Day 3. Before Monday I log Day 4, 4 hours on US1b Integrate matching service with queue triggers: after a successful ingest, POST /api/donations must call the matcher on the same request. I do not start the US6 pickupWindow control. That UI is Days 6-7, reported at Meeting 5.

Blockers: None on the form component. It stays out of Done until Sakkaraj's suite qa/api/test-us1a-log-donation.py passes.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat, you're next.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: My card is US1a Implement donation queue ingestion backend logic. Day 2 was the first 4 of 8 hours. A donor POST /api/donations persists the row and it is readable from GET /api/queue and the page /queue. I am proposing this JSON schema, to be published at GET /api/contract: donationId, foodType, quantity, quantityUnit: "kg", expiryDateTime (ISO-8601), pickupWindow.start, pickupWindow.end, donorId, timezone: "Asia/Bangkok". donationId is the idempotency key so the same donation is not inserted twice. The card stays In Progress.

Next: Day 3 is the remaining 4 hours on this handler. I will enforce the acceptance criterion that the item is on the queue in under 60 seconds, return the existing row when donationId or the Idempotency-Key header repeats, and ship POST /api/test/queue (201, auth donor or logistics) so QA can inject a message.

Blockers: I need Pratanin and Sakkaraj to accept this schema in this meeting. Until we accept it, the contract is still a proposal.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn, you're next. Please name the card you will work on today.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: I logged 0 hours on Day 2. No card moved. I stayed on the US1b acceptance criteria: propose a match within 120 seconds only when distanceKm is inside deliveryRangeKm and remainingCapacityKg is at least quantity.

Next: My Day 3 card is US1b Develop matching algorithm proximity scoring, 4 hours. I will rank food banks with a haversine distanceKm and a proximityScore. The card moves to In Progress after this meeting, not before.

Blockers: I need seed records with lat, lng, deliveryRangeKm, and remainingCapacityKg. Sakkaraj, can you put that fixture in today's test data?

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj, last one.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: I logged 0 execution hours on Day 2. The cases are written in qa/docs/test-cases-log-donation.md (TC-01 through TC-11). The QA card is still To-Do. No pytest run yet.

Next: Day 3 is 2 hours on US1a QA test donation creation and queue timing. I will assert that POST /api/donations returns 201 and the same donationId is on GET /api/queue in under 60 seconds. I will also add the food-bank seed Sirapassorn needs for proximity scoring.

Blockers: The suite cannot run until POST /api/test/queue is up and the donor form is served at http://localhost:3000. That is Day 3 work, not something I finished on Day 2.

9. Napat's own update (about 1 minute)

Accomplished: Day 2 hours are on the board: Pratanin 4, Jirathiwat 4. The form is In Review / QA. Ingestion is In Progress at 4 of 8 hours. Every other card is still To-Do.

Next: After this meeting I will move today's three cards to In Progress: Jirathiwat ingestion, Sirapassorn proximity, Sakkaraj QA. I will update the burndown only from hours people actually log today.

Blockers: None for me. I am watching the message format, the food bank sample data, and the test endpoint.

10. Blocker and risk review (Napat, about 1 minute)

Three items to close today, not yesterday. One: accept the GET /api/contract schema before we leave. Two: Sakkaraj adds food-bank seed data (lat, lng, deliveryRangeKm, remainingCapacityKg) for the proximity ranker. Three: Jirathiwat ships POST /api/test/queue by the end of Day 3. Form validation for bad quantity and expiryDateTime is already in the client. Duplicate protection waits on the donationId check in today's ingest hours. Does anyone disagree or want to add a blocker?

11. Definition of Done check (Napat, about 1.5 minutes)

US1a is not Done. The form is In Review. Before Done we still need: the Given/When/Then met, the handler reviewed and on main, qa/api/test-us1a-log-donation.py green, 400s for bad input, queue latency under 60 seconds, and hours logged. Sakkaraj starts that suite today. Ingestion is only 4 of 8 hours, so it cannot go to Done this morning. The same rule later for US1b: proposeMatch under 120 seconds, withinRange true, and hasCapacity true.

12. Closing (Napat, about 30 seconds)

Thank you. Day 3 starts now, still Friday 16 October: finish ingestion (4h), start proximity scoring (4h), and start US1a QA (2h). Day 4 is before Monday. The next Scrum meeting is Monday 19 October (Meeting 4). It reports Days 3-4 (22h). Sprint 1 is Done only on Thursday 22 October, after Meeting 6, if the Definition of Done passes. Thank you.

Definition of Done

A card moves to Done only when every item is ticked.

- The work meets every Given/When/Then acceptance criterion of its user story.
- Another team member has reviewed the code, and it is merged into main.
- Unit tests are written and pass.
- Input validation and error handling are in place (bad quantity or expiry, duplicate donation).
- Time targets are met where the story sets one (queue within 1 minute, match within 2 minutes).
- QA has run the test cases for the card, with no open critical bugs.

- The card is updated on the board and the hours are logged in the Sprint Backlog.

Scrum board

Column / Meaning
Sprint 1 To-Do / Planned, not started
In Progress / Someone is working on it now
Blocked / Waiting on a decision, data, or another person
In Review / QA / Code review and QA testing
Done / Passed every item of the Definition of Done

Card positions at the start of Meeting 3 (today, Friday 16 October)

Card / Owner / Column
US1a Build donation entry form UI / Pratanin / In Review / QA
US1a Implement donation queue ingestion backend logic / Jirathiwat / In Progress (4h of 8h)
US1a QA test donation creation and queue timing / Sakkaraj / Sprint 1 To-Do (starts today, 2h)
US1b Develop matching algorithm proximity scoring / Sirapassorn / Sprint 1 To-Do (starts today, 4h)
All other Sprint 1 cards / Various / Sprint 1 To-Do

Day 2 hours to log before the meeting

Person / Day 2 plan / Log
Pratanin / 4h donation form / 4h. Form card leaves To-Do.
Jirathiwat / 4h queue ingestion / 4h. Card stays In Progress.
Sirapassorn / 0 / 0
Sakkaraj / 0 / 0
Napat / facilitation / Board and this script only

Calendar from today to Sprint close

Three standups a week (Monday, Wednesday, Friday). The W02 Day 1-15 hours are packed into those meetings. Speak only the row for the meeting you are in.

Calendar / Meeting / Hours reported as done / Board after the meeting / Still not Done
Wed 14 Oct / 1 Kickoff / 0 / All Sprint 1 To-Do / Whole sprint
Thu 15 Oct / No standup / Day 1 (4h) worked / Form 4 of 8h / -
Fri 16 Oct (today) / 3 / Day 2 (8h) / Form 8/8 In Review. Ingestion 4/8 In Progress / US1a not Done. US1b and later To-Do
Fri 16 after this meeting - Sun 18 / Work, no standup / Days 3-4 (22h) / - / Reported Monday
Mon 19 Oct / 4 / Days 3-4 / US1a In Review. US1b In Progress / US6 and later To-Do
Tue 20 Oct / Work, no standup / Part of Days 5-8 / - / Reported Wednesday
Wed 21 Oct / 5 / Days 5-8 (41h) / US1a Done. US1b and US6 In Review. US2a pickup 2/4 / Incoming view, US2b, US5a, US3a To-Do
Thu 22 Oct / Work, no standup / Part of Days 9-14 / - / Reported Friday
Thu 22 Oct / 6 Sprint close / Days 9-14 (39h). Day 15 on Fri 23 = 0 / 7 Sprint 1 stories Done if DoD passes. 114/114. Remaining 0 / Sprint 2 stays on the product backlog. Friday 23 has no standup.

Check: 4 + 8 + 22 + 41 + 39 + 0 = 114.

Product backlog in this meeting

Sprint 1 only: US1a, US1b, US6, US2a, US2b, US5a, US3a.

Sprint 2, do not move today: US3b, US4a, US4b, US5b, US7, US8.

What to do if the room goes off the plan

- Someone asks to mark a later card Done because the website already shows it: leave the card in To-Do until the meeting that owns those hours. The Thursday 22 demo can show it. Today's board cannot.
- A critical bug is open: that card stays out of Done. On Thursday 22, leave it off the conclusion Done column and do not say 7 of 7.
- Thursday 22 DoD passes for every Sprint 1 card: present docs/sprint-1-backlog-conclusion.xlsx. Remaining 0. Then Sprint Review, then Sprint 2 planning.