Sprint 1 - Scrum Meeting 6 Script (QWERTY)

Thursday 22 October 2026. Last Daily Scrum of Sprint 1.

Meeting at a glance

Meeting 6 is the third remaining standup and the close of Sprint 1. It is on Thursday 22 October 2026, moved from Friday 23. It reports work since Meeting 5 (Wednesday 21 October): Days 9-14 on the W02 hour plan. Day 15 is the 0-hour buffer on Friday 23, and Friday has no Daily Scrum. After this meeting the increment is ready for Sprint Review.

Item / Detail
Date / Thursday 22 October 2026
Length / About 10 minutes, then Sprint Review if the PO is present
Facilitator / Napat Tayommai
Speakers / Pratanin, Jirathiwat, Sirapassorn, Sakkaraj
Reports / Since Wednesday 21 October, Meeting 5 (Days 9-14, 39 hours). Friday 23 is Day 15 buffer 0, no standup.
Next / Sprint Review today. Sprint 2 planning after that.
Three questions / Accomplished / Next / Blockers

Before the meeting

1. Share the board with every Sprint 1 card.
2. Log Days 9-14 hours (table at the end). Remaining effort on the W02 sheet becomes 0.
3. Do not mark Done unless DoD is ticked.
4. Have the demo ready: donor form, queue, incoming pickup, dispatch delivery proof, receipts, urgent flag.

The script

1. Opening (Napat, about 1 minute)

Good morning. This is Scrum meeting six, Thursday 22 October, the last Daily Scrum of Sprint 1. It was moved from Friday 23. Last meeting was Wednesday. Days 9-14 were: finish POST /api/pickup and GET /api/incoming, build POST /api/delivery with proof, generate the US5a PDF receipt, and set the US3a urgent flag. Today we check that increment against the Definition of Done, then demo it in the Sprint Review. Friday 23 has no standup.

Three questions, name the card. If a card is not Done, say what is still open. Do not hide it.

Pratanin, please start.

2. Pratanin, Dev 1 (about 1.5 minutes)

Accomplished: Day 9 I finished US2a Update food bank view (2 hours). GET /api/incoming and the page /incoming return driverId and pickedUpAt. Days 10-11 I finished US2b Render delivery proof and timestamp (3 + 3 hours). Incoming and GET /api/dispatch show deliveredAt, proofKind (photo or signature), and proofDataUrl. Together with /donations/new, the ingest matcher, and the US6 pickupWindow field, my Sprint 1 cards are ready for Done if QA has ticked.

Next: No Sprint 1 build left. After Review I take the first Sprint 2 story the Product Owner orders: US3b expiry notifications or US4a the operations dashboard.

Blockers: None.

3. Napat to Jirathiwat

Thanks, Pratanin. Jirathiwat.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

Accomplished: Days 12-13 I finished US5a (2 + 1 hours). On status: "delivered", the handler writes a receipt with weightKg, foodType, and timestamp, sets emailStatus: "sent" and emailedTo to the donor, and GET /api/receipts/{id} returns application/pdf. Same days I finished US3a (2 + 3 hours): if hours until expiryDateTime are 24 or less, GET /api/queue sets urgent: true. The earlier ingest, capacity, and dispatch-window code is in the same increment.

Next: Sprint 2. No Sprint 1 card remains on my list.

Blockers: None. The demo environment records emailStatus: "sent" in the API response. It does not send a live SMTP message.

5. Napat to Sirapassorn

Thanks, Jirathiwat. Sirapassorn.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

Accomplished: Day 9 I finished the remaining 2 hours of US2a POST /api/pickup. A matched donation becomes picked_up and stores pickedUpAt and driverId. Any other status returns 409. Days 9-11 I finished US2b POST /api/delivery (2 + 4 + 4 hours). The body requires proofKind of photo or signature plus proofDataUrl; missing proof returns 400, and success sets status: "delivered" and deliveredAt. With the haversine ranker, a matched donation can now be picked up and delivered with proof. Cards are In Review / QA or Done once Sakkaraj ticks.

Next: Sprint 2. After Review I can take US7 POST /api/drivers/location or the US8 GET /api/decay spike.

Blockers: None.

7. Napat to Sakkaraj

Thank you, Sirapassorn. Sakkaraj.

8. Sakkaraj, QA 1 (about 1.5 minutes)

Accomplished: Day 10 I ran US2a QA in qa/api/test-us2a-pickup-status.py (2 hours): POST /api/pickup returns 200, driverId is usr-driver-1, and GET /api/incoming shows the same pickedUpAt with status: "picked_up". Days 11-12 I ran US2b QA in qa/api/test-us2b-delivery-proof.py (2 + 2 hours): delivery without proofDataUrl returns 400; with a signature it returns 200 and the proof is on /incoming. Day 13 I ran US5a QA in qa/api/test-us5a-receipt.py (2 hours): weightKg, foodType, timestamp, emailStatus: "sent", and the PDF body. Days 13-14 I ran US3a QA in qa/api/test-us3a-urgent-flag.py (1 + 2 hours): expiry in 12 hours sets urgent: true; expiry in 48 hours sets urgent: false. qa/api/test-us1a-log-donation.py still passes. I have no open critical bugs on the Sprint 1 stories.

Next: I will sit the Sprint Review with the team and log any PO findings. Sprint 2 QA starts after planning.

Blockers: None.

9. Napat's own update (about 1 minute)

Accomplished: Days 9-14 hours are on the board: 39 hours. Day 15 buffer on Friday 23 is 0. Actual 114 / planned 114. Remaining 0. Sprint 1 board is Done for US1a, US1b, US6, US2a, US2b, US5a, US3a if every Definition of Done tick is true. This Thursday meeting is the Sprint 1 close. Friday 23 is the last calendar day and has no Daily Scrum.

Next: Sprint Review demo after this standup. Then Sprint 2 planning from the product backlog: US3b, US4a, US4b, US5b, US7, US8.

Blockers: None.

10. Blocker and risk review (Napat, about 1 minute)

No blockers. If QA found a critical bug this morning, say it now so we do not call the increment Done. Anyone?

11. Definition of Done check (Napat, about 1.5 minutes)

Read the list against the whole Sprint 1 increment, not one card:

- Acceptance criteria for US1a, US1b, US6, US2a, US2b, US5a, US3a.
- Code on main, reviewed.
- pytest qa/api green, no critical bugs.
- POST /api/donations returns 400 on bad input and duplicate: true on a repeated donationId.
- Queue under 60 seconds, proposeMatch under 120 seconds.
- Board and hours updated. W02 conclusion sheet: Status Done, remaining 0.

Sakkaraj, if that list is true, we can present this increment in the Review. If anything fails, we name the card and leave it out of Done.

12. Closing (Napat, about 30 seconds)

Thank you. That is the last Daily Scrum of Sprint 1. Please stay for the Sprint Review demo: log a donation, see the queue, see the match, pick up, deliver with proof, open the receipt, and show an urgent flag. See you at Sprint 2 planning.

Definition of Done

A card moves to Done only when every item is ticked.

- Acceptance criteria for US1a, US1b, US6, US2a, US2b, US5a, US3a
- Reviewed and on main
- Tests pass
- Validation and error handling in place
- Queue within 1 minute, match within 2 minutes
- QA: no open critical bugs
- Card and hours updated

Board at the start of Meeting 6

Story / Status if DoD passed / Hours
US1a Log a donation / Done (ticked at Meeting 5) / 20 / 20
US1b Auto-match to a food bank / Done (QA closed Meeting 5) / 40 / 40
US6 Select a pickup time window / Done (QA closed Meeting 5) / 13 / 13
US2a Track pickup status / Done / 8 / 8
US2b Track delivery with proof / Done / 20 / 20
US5a Digital donation receipt / Done / 5 / 5
US3a Flag expiry within 24 hours / Done / 8 / 8
Sprint 2 stories / Product Backlog, not this sprint / -

Days 9-14 hours to log before the meeting

Day 9 6h. Day 10 9h. Day 11 9h. Day 12 6h. Day 13 7h. Day 14 2h. Day 15 0h. Window total 39h. Sprint total 114h.

Person / Days 9-14 plan / Log
Pratanin / US2a food-bank view 2h, US2b proof 3+3h / 8h
Jirathiwat / US5a receipt 2+1h, US3a expiry 2+3h / 8h
Sirapassorn / US2a pickup 2h, US2b API 2+4+4h / 12h
Sakkaraj / US2a QA 2h, US2b QA 2+2h, US5a QA 2h, US3a QA 1+2h / 11h
Napat / facilitation / Board, hours, W02 conclusion

Sprint Review demo order (after the standup)

1. Sign in as donor@qwerty.test. POST /api/donations with foodType, quantity, expiryDateTime, and pickupWindow.
2. Open GET /api/queue within 60 seconds. If expiry is inside 24 hours, the row has urgent: true.
3. Show the match object and GET /api/matches?donationId= rankings (distanceKm, proximityScore, capacityScore).
4. Sign in as the driver. POST /api/pickup. Sign in as the food bank. /incoming shows driverId and pickedUpAt.
5. Driver POST /api/delivery with proofKind signature or photo and proofDataUrl.
6. Donor opens /receipts: weightKg, foodType, timestamp, emailStatus: "sent". PDF from GET /api/receipts/{id}.