stakeholdermap.com
Project Management, project planning, templates and advice

SPRINT 1 BACKLOG

ID	User Story	Tasks	Owner	Status	Estimated effort	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
US1a	Log a donation: Given a donor, when they submit food type, quantity, and expiry date/time, then the donation appears in the matching queue within 1 minute.	Build donation entry form UI	PRATANIN KAHTEPMUD	To-Do	8	4	4	0	0	0	0	0	0	0	0	0	0	0	0	0
		Implement donation queue ingestion backend logic	JIRATHIWAT SUNTIPREEDATHAM	To-Do	8	0	4	4	0	0	0	0	0	0	0	0	0	0	0	0
		QA test donation creation and queue timing	SAKKARAJ TUVAJIT	To-Do	4	0	0	2	2	0	0	0	0	0	0	0	0	0	0	0
US1b	Auto-match donation to a food bank: Given an open donation, when a food bank within delivery range has reported capacity, then the system proposes a match within 2 minutes.	Develop matching algorithm proximity scoring	SIRAPASSORN POKASERMSONG	To-Do	12	0	0	4	3	3	2	0	0	0	0	0	0	0	0	0
		Develop matching algorithm food bank capacity check	JIRATHIWAT SUNTIPREEDATHAM	To-Do	8	0	0	0	3	3	2	0	0	0	0	0	0	0	0	0
		Integrate matching service with queue triggers	PRATANIN KAHTEPMUD	To-Do	12	0	0	0	4	4	3	1	0	0	0	0	0	0	0	0
		QA test auto-matching performance and criteria	SAKKARAJ TUVAJIT	To-Do	8	0	0	0	0	2	4	2	0	0	0	0	0	0	0	0
US6	Select a pickup time window: Given a donor is logging a donation, when they choose a pickup time window from available slots, then the window is attached to the donation record and shown on driver dispatch feeds.	Add pickup time window UI component	PRATANIN KAHTEPMUD	To-Do	5	0	0	0	0	0	2	3	0	0	0	0	0	0	0	0
		Connect time window selection to dispatch feed	JIRATHIWAT SUNTIPREEDATHAM	To-Do	5	0	0	0	0	0	0	3	2	0	0	0	0	0	0	0
		QA test time slot validation and feed updates	SAKKARAJ TUVAJIT	To-Do	3	0	0	0	0	0	0	0	3	0	0	0	0	0	0	0
US2a	Track pickup status: Given a matched donation, when a driver marks it "Picked Up," then the timestamp and driver ID are recorded and visible to the receiving food bank.	Build driver pickup endpoint and status update logic	SIRAPASSORN POKASERMSONG	To-Do	4	0	0	0	0	0	0	0	2	2	0	0	0	0	0	0
		Update food bank view to display pickup details	PRATANIN KAHTEPMUD	To-Do	2	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0
		QA test pickup status transition and notifications	SAKKARAJ TUVAJIT	To-Do	2	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0
US2b	Track delivery status with proof: Given a picked-up donation, when a driver marks it "Delivered," then a delivery timestamp and digital proof (photo or signature) are attached to the donation record.	Build delivery confirmation API with photo or signature attachment	SIRAPASSORN POKASERMSONG	To-Do	10	0	0	0	0	0	0	0	0	2	4	4	0	0	0	0
		Render delivery proof & timestamp in food bank portal	PRATANIN KAHTEPMUD	To-Do	6	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0
		QA end-to-end delivery confirmation and proof upload	SAKKARAJ TUVAJIT	To-Do	4	0	0	0	0	0	0	0	0	0	0	2	2	0	0	0
US5a	Generate automatic digital donation receipt: Given a donation marked "Delivered," when delivery is confirmed, then a digital receipt with recorded weight, food type, and timestamp is auto generated and emailed to the donor.	Implement PDF receipt generation (weight, food type, timestamp) and email service	JIRATHIWAT SUNTIPREEDATHAM	To-Do	3	0	0	0	0	0	0	0	0	0	0	0	2	1	0	0
		QA test receipt content (weight, food type, timestamp) and email deliverability	SAKKARAJ TUVAJIT	To-Do	2	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0
US3a	Check and flag expiry dates: Given a logged donation, when its expiry date is within 24 hours, then it is automatically flagged "urgent" in the matching queue.	Build expiry date monitor background job	JIRATHIWAT SUNTIPREEDATHAM	To-Do	5	0	0	0	0	0	0	0	0	0	0	0	2	3	0	0
		QA test urgent status flagging triggers	SAKKARAJ TUVAJIT	To-Do	3	0	0	0	0	0	0	0	0	0	0	0	0	1	2	0
					114	4	8	10	12	12	14	8	7	6	9	9	6	7	2	0

SPRINT 2 BACKLOG

ID	User Story	Tasks	Owner	Status	Estimated effort	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
US3b	Receive notifications for items approaching expiration: Given a donation flagged 'urgent', when 24/12/2 hours remain before expiry, then assigned staff and drivers receive a notification	Implement threshold notification service (24/12/2 hrs)	PRATANIN KAHTEPMUD	To-Do	8	4	4	0	0	0	0	0	0	0	0	0	0	0	0	0
		QA test notification delivery timing across thresholds	SAKKARAJ TUVAJIT	To-Do	5	0	2	3	0	0	0	0	0	0	0	0	0	0	0	0
US4a	View central dashboard: As a Director of Logistics, I want a dashboard of open, matched, and delivered donations, filterable by donor, food bank, and status.	Develop central dashboard UI filters and summary cards	PRATANIN KAHTEPMUD	To-Do	8	0	0	4	4	0	0	0	0	0	0	0	0	0	0	0
US4b	Driver activity log with pickup: Given Central Dashboard, when Logistics Director opens driver activity view, then log of accepted, picked up, and delivered runs is shown.	Implement near-real time dashboard data feed	SIRAPASSORN POKASERMSONG	To-Do	5	0	0	0	3	2	0	0	0	0	0	0	0	0	0	0
		Build driver activity log table & sorting logic	PRATANIN KAHTEPMUD	To-Do	12	0	0	0	0	4	4	4	0	0	0	0	0	0	0	0
US5b	Exportable monthly tax summary: As a donor business, I want to export a monthly summary of my donation receipts as PDF and CSV for tax documentation.	QA test driver activity log sorting and accuracy	SAKKARAJ TUVAJIT	To-Do	8	0	0	0	0	0	2	3	3	0	0	0	0	0	0	0
		Build PDF and CSV export generation for monthly receipts	PRATANIN KAHTEPMUD	To-Do	3	0	0	0	0	0	0	0	2	1	0	0	0	0	0	0
		QA test monthly tax export file formats and accuracy	SAKKARAJ TUVAJIT	To-Do	2	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0
US7	Automated ETA alerts: Given a driver, when the driver app sends GPS data, then the system displays the driver's current location within 1 minute.	Conduct technical spike & GPS integration service	SIRAPASSORN POKASERMSONG	To-Do	14	0	0	0	0	0	0	0	0	2	4	4	4	0	0	0
		QA test live driver location feed and delay metrics	SAKKARAJ TUVAJIT	To-Do	6	0	0	0	0	0	0	0	0	0	0	2	2	2	0	0
US8	Predictive food decay logging: Given required data sources are identified, when algorithm processes data, then it produces expected result accurately.	Investigate decay algorithm and data sources (Research Spike)	SIRAPASSORN POKASERMSONG	To-Do	25	0	0	0	0	0	0	0	0	0	0	0	0	5	10	10
		Build predictive decay logging module	PRATANIN KAHTEPMUD	To-Do	15	0	0	0	0	0	0	0	0	0	0	0	0	0	5	10
					111	4	6	7	7	6	6	7	5	5	4	6	6	7	15	20