Sprint 1 – Scrum Meeting 2 Script (QWERTY)

Speaking script for the team's second Daily Scrum, using the three-question format from the instructor's feedback.

Meeting at a glance

Meeting 2 is a 10-minute stand-up held at the start of Sprint Day 3, so it reports on Day 1–2 work. Each member answers the same three questions, and the Scrum board is shared on screen the whole time.

Item	Detail
Length	About 10 minutes (about 1.5 minutes per person)
Facilitator	Napat Tayommai (Scrum Master)
Speakers	Pratanin (Dev 1), Jirathiwat (Dev 3), Sirapassorn (Dev 2), Sakkaraj (QA 1)
Shared on screen	Scrum board (cards from the Sprint 1 backlog) and the Definition of Done
Three questions	1. What did I accomplish since the last Scrum meeting? 2. What will I focus on until the next Scrum meeting? 3. Are there any blockers or obstacles in my way?

What changes from meeting 1, based on the instructor's feedback:

- Members take turns and answer all three questions, instead of only describing plans.
- Every "done" claim is checked against the Definition of Done before a card moves to Done.
- The team works from a shared Scrum board instead of talking about tasks from memory.
- Risks raised in meeting 1 (message format, duplicate donations, input validation) are followed up.

Note: the progress each person reports below is drafted from the Sprint 1 Backlog plan for Day 1–2. Replace it with each person's real status before the meeting.

Before the meeting

Napat prepares these so the meeting can run without setup time.

- [ ] Create the Scrum board in a free tool (Trello, Jira or GitHub Projects) with the columns listed under "Scrum board" below.
- [ ] Add one card per task from the Sprint 1 Backlog (20 task rows across US1a, US1b, US6, US2a, US2b, US5a, US3a). Put the user story ID, owner and estimated hours on each card.
- [ ] Move cards to their real columns based on actual progress since meeting 1.
- [ ] Paste the Definition of Done checklist into the board description, or pin it as a card.
- [ ] Invite all five members to the board and test screen sharing.
- [ ] Ask each member to update their own cards before the meeting starts.

The script

1. Opening (Napat, about 1 minute)

> Good morning, everyone. This is our second Scrum meeting for Sprint 1, and it's Day 3. I've shared our Scrum board on screen, so please follow along there. Last time our instructor said it was a good first meeting, and gave us three things to improve. First, we take turns and each answer three questions: what did I accomplish since the last Scrum meeting, what will I focus on until the next one, and is anything blocking me. Second, we use our Definition of Done to check quality before a card moves to Done. Third, we use the board to collaborate. Please keep your answers short and specific, and name the card you're talking about. Pratanin, would you like to start?

2. Pratanin, Dev 1 (about 1.5 minutes)

> **Accomplished:** I finished the donation entry form UI for US1a. It has food type, quantity, and expiry date and time. I also added input validation and error messages, which was the risk I raised last time. I've moved the card to In Review.
>
> **Next:** I'll fix any review comments, then prepare to connect the form to the queue. After that I move on to integrating the matching service with the queue triggers for US1b.
>
> **Blockers:** I need the final message format from Jirathiwat so the form sends the right fields. Until then I'm using a draft.

3. Napat to Jirathiwat

> Thanks, Pratanin. Jirathiwat, you're next.

4. Jirathiwat, Dev 3 (about 1.5 minutes)

> **Accomplished:** I went through the acceptance criteria for US1a and built the first part of the donation queue ingestion logic. It receives a donation and puts it in the queue. I'm about halfway through the 8 hours I estimated, and the card is In Progress.
>
> **Next:** I'll finish ingestion today and make sure a donation shows up in the queue within 1 minute, which is the acceptance criterion. I'll also add the duplicate check. Then I'll give Sakkaraj a way to send test messages into the queue by the end of today.
>
> **Blockers:** The message format is still not final, and that is the risk I mentioned last time. I propose a JSON message with donation ID, food type, quantity, expiry date and time, and pickup window. The donation ID would also be our protection against saving duplicate donations. Pratanin and Sakkaraj, can we agree on this before we end the meeting?

5. Napat to Sirapassorn

> Thanks, Jirathiwat. Sirapassorn, you're next. Please tell us which card you're working on and what exactly you built, so we can all see your progress on the board.

6. Sirapassorn, Dev 2 (about 1.5 minutes)

> - [ ] **Accomplished:** I studied the US1b criteria: propose a match within 2 minutes when a food bank is within delivery range and has reported capacity. I chose how to score proximity and set up the structure of the matching module. No code is merged yet.
>
> **Next:** My card for today is the proximity scoring algorithm, which is 4 hours on the plan. I'll finish a working version that ranks food banks by distance within delivery range.
>
> **Blockers:** I need sample food bank data with location and reported capacity to test with. Sakkaraj, could you include that in your test data?

7. Napat to Sakkaraj

> Thank you, Sirapassorn. Sakkaraj, last one.

8. Sakkaraj, QA 1 (about 1.5 minutes)

> **Accomplished:** I wrote the test cases for donation ingestion and the entry form, and prepared test data, as I said I would last time.
>
> **Next:** Starting today I'll test donation creation and queue timing for US1a. I'll check that a donation appears in the queue within 1 minute. I'll add food bank sample data for Sirapassorn.
>
> **Blockers:** I can't test the queue until I have a way to send messages into it. Jirathiwat, I'll wait for the test endpoint you promised. I also need the form on a test environment from Pratanin.

9. Napat's own update (about 1 minute)

> **Accomplished:** I created this Scrum board and added all the cards from our Sprint 1 Backlog. I also drafted our Definition of Done.
>
> **Next:** I'll update the burndown chart from the hours logged, and I'll follow up on every blocker we just heard.
>
> **Blockers:** None for me, but I will be chasing three items: the message format, sample food bank data, and the test endpoint.

10. Blocker and risk review (Napat, about 1 minute)

> Let me summarize the blockers. One: Jirathiwat, Pratanin and Sakkaraj agree the message format today. Two: Sakkaraj provides food bank sample data to Sirapassorn. Three: Jirathiwat gives Sakkaraj the test endpoint by the end of today. Pratanin's validation risk is handled in the form, and Jirathiwat's duplicate-donation risk is handled with the donation ID. Does anyone disagree or want to add a blocker?

11. Definition of Done check (Napat, about 1.5 minutes)

> Now our Definition of Done. Pratanin, your form is In Review. Before it goes to Done, let's check the list on the board: acceptance criteria met, code reviewed, tests passing, QA passed, and the card updated. Which of those are still open? Sakkaraj, you'll confirm the QA step. Everyone, please use this same check before you move any card to Done.

12. Closing (Napat, about 30 seconds)

> Thank you all. Please keep your cards and hours updated on the board every day, and use the Blocked column if something stops you, so I can see it right away. If you need help, message me directly. The next Scrum meeting is [date and time]. Thank you.

Definition of Done

A card moves to Done only when every item is ticked. This is a proposal for the team to confirm or edit in the meeting.

- [ ] The work meets every Given/When/Then acceptance criterion of its user story.
- [ ] Another team member has reviewed the code, and it is merged into the main branch.
- [ ] Unit tests are written and pass.
- [ ] Input validation and error handling are in place (for example, bad quantity or expiry date, duplicate donation).
- [ ] Time targets are met where the story sets one (queue within 1 minute, match within 2 minutes).
- [ ] QA has run the test cases for the card, with no open critical bugs.
- [ ] The card is updated on the board and the hours are logged in the Sprint Backlog.

Scrum board

Use Trello (free and quick to set up) or any board tool the team already knows. Columns run left to right, and the Definition of Done is the gate into the last column.

Column	Meaning
Sprint 1 To-Do	Planned in the Sprint Backlog, not started
In Progress	Someone is working on it now
Blocked	Waiting on a decision, data or another person
In Review / QA	Code review and QA testing
Done	Passed every item of the Definition of Done

Example card positions at the start of meeting 2 (adjust to real status):

Card	Owner	Column
US1a Build donation entry form UI	Pratanin	In Review / QA
US1a Implement donation queue ingestion backend logic	Jirathiwat	In Progress
US1a QA test donation creation and queue timing	Sakkaraj	In Progress (blocked until the test endpoint exists)
US1b Develop matching algorithm proximity scoring	Sirapassorn	In Progress
All other cards	Various	Sprint 1 To-Do